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Introduction

The 2030 Comprehensive Plan was adopted by City Council in October 2009. During the adoption 
process, staff and City Council committed to an annual review where recent trends could be analyzed 
and past decisions compared with the policy guidance contained within the Plan. Additionally, action 
item IM 3.2 states that an annual progress report shall be prepared that includes key accomplishments, 
critical issues and key implementing agencies. Each year, staff will provide a detailed account of the past 
year’s actions, and how these actions align with policy direction contained within the Plan. If recent ac-
tions or emerging trends shift policy, a recommendation to amend the Plan may be provided. 

This report intends to review the zoning decisions post-adoption, examine recent trends that might 
merit inclusion in the Plan and review progress of the short term and on-going action items in the Action 
Matrix. There are five sections to this report. Section I contains a review of all rezoning actions and text 
changes to the Zoning Ordinance in 2011; Section II contains a report on recent trends; Section III re-
views the Action Matrix, Section IV contains the proposed amendments to the Plan and Section V is the 
Appendix containing detailed information. 

I.  2010 Council Actions

A. Rezoning Actions

Action Item LU 1.4 states that the City should “Maintain the currency of the Future Land Use Map 
through periodic reevaluation and revision of the map based on analysis of growth and development 
needs and trends, small area studies and special area studies.” One opportunity to review the Future 
Land Use Map is in concert with recent rezoning actions. Each rezoning request is analyzed for consis-
tency with the Comprehensive Plan and the Future Land Use Map. Not every rezoning that is approved is 
consistent with the Plan or Map. The following is a synopsis of the rezoning actions in 2011. 

There were 21 rezoning requests submitted in 2011; another 3 rezoning cases from 2010 were de-
cided in 2011. One of these requests was withdrawn prior to the public hearing. There are five rezoning 
requests from 2011 pending Council review. This leaves 18 rezoning requests that were considered un-
der the 2030 Comprehensive Plan. Staff performed an analysis of each request, making a determination 
of the consistency of the request. Consistency is judged based on applicable policy guidance contained 
within the Plan and the land use classification on the Future Land Use Map. Table 1 provides the number 
and percentage of consistent and inconsistent rezoning requests for 2011. The cases deemed as inconsis-
tent were all inconsistent with the future land use designation.
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Table 1: Rezoning Cases Approved in 2011

Disposition Number
Consistent 

(Percentage of total)
Inconsistent 

(Percentage of total)

Approved 15 11 (73.3%) 4 (26.6%)

Denied 3 0 3 (100%)

Pending 5 2 (40%) 3 (60%)

Withdrawn (1) -- --

TOTALS 23 13 (56.5%) 10 (43.5%)

Of the fifteen approved rezoning requests, four were inconsistent with the Comprehensive Plan future 
land use map. Three of the four inconsistent approvals requested a rezoning from a low density residen-
tial zoning classification to a more intense retail or residential classification. One of the requests was a 
rezoning from a general use retail category to a conditional use retail category. Table 2 details the four 
inconsistent requests approved by City Council.  There are five pending zoning cases; three of which are 
inconsistent with the Future Land Use Map. These requests are not analyzed in this report.

Table 2: Inconsistent Cases That Were Approved

Case Number Rezoned From Rezoned To

Z-3-11/Lead Mine Rd. R-6 CUD R-20 CUD

Z-8-11/Oberlin Rd.
R-20 with NCOD & 

O&1-1
Shopping Center CUD with 

PBOD

Z-17-11/Rock Quarry Rd. R-4 R-10 CUD & NB CUD

Z-19-11/Falls of Neuse Rd. NB NB CUD

Staff performs an analysis of amending the Future Land Use Map to align the Map with the recent 
inconsistent approvals. While it is possible to simply change the future land use map to align with recent 
approvals, each rezoning action should be reviewed to determine whether it should be considered a 
special exception or a true shift in policy. There may be an instance where the future land use map des-
ignation is still appropriate, regardless of a recently approved inconsistent district. In the case of the four 
approved inconsistent cases, staff recommends that no amendment occur for these areas.

B. Text Change Actions 

The City Council also reviews alterations to the Zoning Code through the Text Change process. In some 
instances changes to the Zoning Code can be a reactionary response to an existing deficiency. In other in-
stances, a more proactive approach may address issues or future development trends. The Action Items 
contained within the Comprehensive Plan provide guidance for proactive solutions. Many text changes 
approved in 2011 were in response to a deficiency identified with the Zoning Code or a change to State 
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enabling law. 

A text change can be initiated by City Council, Planning Commission, City staff, or a citizen. Most of the 
text changes considered in 2011 were generated by staff. With the adoption of the 2030 Comprehensive 
Plan, staff committed to analyze each text change in accord with policy directive contained within the 
Plan. Applicable policy guidance and action items contained within the Plan.  The following table con-
tains all text change requests reviewed in 2011. 

 Table 3: Text Changes Reviewed in 2011

Text Change Disposition Relevant
 Policies

Consistent? Relevant 
Actions

Implemented

TC-1-11
Clothing Bins

Approved n/a n/a n/a n/a

TC-2-11
Signage

Approved n/a n/a UD 7.6 Partially

TC-3-11
Supportive Housing

Denied n/a n/a H 3.4 n/a

TC-4-11
Plot Plan Regulations

Approved n/a n/a n/a n/a

TC-5-11
Food Trucks

Approved ED 3.7
ED 5.9

Yes n/a n/a

TC-6-11
Fire Prevention Code

Approved n/a n/a n/a No

TC-7-11
Planning Commission 

Membership

Approved n/a n/a n/a n/a

TC-8-11
Sign Identification Tags

Approved n/a n/a n/a n/a

TC-9-11
Outdoor Storage of Ma-

terials

Pending n/a n/a n/a n/a

TC-10-11
RHDC Name Change

Approved n/a n/a n/a n/a
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Text Change Disposition Relevant
 Policies

Consistent? Relevant 
Actions

Implemented

TC-11-11
Building Code Compliance

Approved n/a n/a n/a n/a

The City Council reviewed eleven text change requests in 2011. Nine of the text changes were ap-
proved; one was denied and one is pending review. Many of the text changes approved in 2011 were in 
response to specific Council request or neccesary for complinace with State law. Because of the nature 
of the text changes, there were few with direct ties to policy guidance or action items contained within 
the Comprehensive Plan. 

Text change TC-3-11 was not approved. This text change proposed an increase to the separation of 
supportive housing properties. The current regulations permit supportive housing establishments within 
375 yards of another supportive housing residence. TC-3-11 would have increased this distance to 880 
yards. While the specific text change was not approved, staff identified potential enhancements to regu-
lations regarding supportive housing as a result of the review.  

II. Emerging Issues

Each year, staff will analyze current trends that may impact the 2030 Comprehensive Plan. While 
general maintenance of the Plan is important, the examination and inclusion of recent trends keeps the 
Plan relevant. Staff has examined four emerging  themes in the planning and development spheres. Any 
recommendation to alter the Plan text, including the addition of policies or action items, is found in Sec-
tion IV: Alterations. 

A. Scenario Planning
A growing trend in planning is the practice of scenario planning. Asking ‘what if?’ during small scale 

project development or large scale area planning is inherent to the planning process. Historically, to an-
swer this question required a large amount of staff time to produce manual calculations and drawings. 

City of Raleigh staff, led by the Urban Design Center, has researched scenario planning and identified 
a  useful tool. The tool, called Community Viz, allows the input and manipulation of baseline data and 
produces two- or three-dimensional graphics. This powerful planning tool will enable staff to scenario 
plan for different contexts. It could be useful in identifying impacts during the rezoning process,  the 
impact of growth on a larger area or region, or identifying the return on investment for capital improve-
ment projects. 

There are no related Comprehensive Plan actions associated with scenario planning at this time; how-

ever, staff may wish to add policy guidance in the future once the capability has been procured. 
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III. Action Items

The 2030 Comprehensive Plan includes many policies that provide guidance to the elected and ap-
pointed officials, city staff and the general public. These policies convey general principles that relate to 
action items. Action items provide specific tasks for the City to undertake and implement Plan policies.
The action items are consolidated into an “Action Matrix”  in the appendix of the Comprehensive Plan. 
This matrix identifies each action item, identifies the time horizon for completion, and lists the 

 Table 4: Action Matrix Time Horizon

Term Description

Short-Term 1 to 2 years

Mid-term 3 to 5 years

Long-term 6 to 10 years

On-going No predetermined start/end time

The Plan contains three time horizons for the action items: short- mid- and long-term items. For 
this annual report, Planning staff coordinated with other City departments to review the progress of 
the short-term actions in the Plan. Staff asked a few basic questions regarding recent trends or policies 
implemented. The resultant product of some action items is reflected in Section IV: Recommendations. 
These would typically take the form of additional or amended policy language contained within the Plan. 
Some action items may be removed from the Plan, as staff has completed the action.

There are a total of 281 short term action items contained within the Plan. There is a general reduc-
tion in the number of short-term action items from the 2010 totals. After a full year of working with 
the Plan, some of the short term action items have been reclassified to mid-range or long-range action 
items. The reason for the reclassification in most cases is the lack of funding or staffing needed to imple-
ment the action item. 

There are 195 action items currently in progress; over 100 of these action items directly relate to 
the proposed Unified Development Ordinance in production. 

Stage Number

Implemented 7

In Progress 195

Not Started 79

TOTALS 281
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IV. Alterations

Based on the information in the first three sections, staff offers a range of recommendations for the 
text, maps and implementation element of the Plan. Subsections A, B and C represent recommendations 
generated by staff. Subsection D contains all citizen requests. All items are arranged in the order that they 
appear in the Plan. Where staff recommends additions to the text, new language is shown in bold under-
line. Where staff recommends removal of text, the removed language is shown as strikethrough.

A. Text

1. Staff recommends an alteration of Policy T 2.7 – Conditions for Roadway Closure. This amendment 
would alter language within the list of findings in order to clarify the intent of this Policy.  

Policy T 2.7 – Conditions for Roadway Closure
No street, alley, or other public right-of-way shall be abandoned without the highest level of scrutiny 
and concurrence among affected City departments and utility companies. Right-of-way abandon-
ment shall be subject to the following findings:

The closure will not compromise the integrity of the City’s street network, nor lead to a significant •	
loss of vehicular or pedestrian connectivity; 
The closure will not impair the ability to provide utility service; •	
The closure will not adversely impact the health, safety and welfare of the community, including ac-•	
cess by emergency vehicles; 
The proposed closure is not in conflict with adopted Raleigh Historic Districts Commission policy •	
regarding street, alley, or other public right-of-way closures in local historic and National Register 
districts; and
Reasonable alternatives have been investigated and found to be impractical or more detrimental to •	
the public welfare than the proposed closure. 

2. The Plan contains guidance for Special Study Areas as shown on the Future Land Use Map. One of 
the five Special Study Areas were removed from the Map last year as a result of detailed Planning Studies. 
This request would alter text on page 68 of the document to reflect the completion of the Planning Stud-
ies. A citizen request has been submitted to remove item number one (1) under the heading Special Study 
Areas on page 70 of the document, in conjunction with Item B-4 which removes a proposed thoroughfare 
extension on Map T-1. Staff recommends Item number five (5) under the heading Special Study Areas on 
page 70 of the document be removed as well, as this Study was completed in 2011. 

The proposed amendment would modify the following language from page 68 of the document: 
 

Special Study Areas
During the comprehensive planning process, five three specific areas of Raleigh were identified for 
focused transportation studies to either determine preferred roadway alignments, locate potential 



      2030 Comprehensive Plan Progress Report           January 17, 2012          8

new connections, or identify other roadway projects needed to address specific transportation and 
land use issues or problems. Some areas are forecasted to suffer from significant congestion based 
on 2035 growth projections; some require increased connectivity to set the stage for future rede-
velopment; and in some cases the City and affected property owners would greatly benefit from 
resolving uncertainty regarding future alignments. The five three areas and the study purpose are 
described below:

The proposed amendment would remove the following language from page 70 of the document. Staff 
does not concur with this alteration.  

1. Gorman Street Extension Corridor: Evaluate the proposed extension of Gorman Street as a major 
thoroughfare south of Tryon Road to connect to Cary Parkway at Holly Springs Road. It is anticipated 
that a corridor study would determine the purpose and need for the facility and evaluate multiple 
alignment alternatives. This study will be coordinated by CAMPO in conjunction with NCDOT, Wake 
County, and the Town of Cary. 

The following language from page 70 of the document would also be removed as this item was com-
pleted in 2011:

5. Crabtree Valley: Evaluate future roadway improvement alternatives for this area, including pos-
sible new interchanges, new roadway construction, and transit options. This study will also evaluate 
the land use growth pattern for the area and determine solutions to handle future growth in this 
area. 

3. Action T 2.7 lists 5 areas that were identified for Special Transportation Study Areas.  Number 1, 
Gorman Street extension is being proposed to be removed by citizen request, and Number 5, Crabtree, 
was completed in 2011. Staff recommends the removal of Number 5 from the list of Special Study Areas; 
however, does not recommend tha titem 1 be removed. 

Action T 2.7 – Special Transportation Studies
Undertake special studies for the five three areas identified in the introduction to this section:
1. Gorman Street Extension Corridor
2. Six Forks/Wake Forest Road Corridor
3. Centennial Parkway/Lake Wheeler Road/Maywood Avenue Area
4. Atlantic Avenue Corridor
5. Crabtree Valley

4. Staff recommends amending text on page 182 of the document. This amendment was recommended 
by Parks and Recreation staff and updates several figures based on revised data. 

The City of Raleigh has now entered the 21st century as a vibrant community that serves as the 



     9         2030 Comprehensive Plan Progress Report          January 17, 2012

nucleus for a growing region. In its current system, Raleigh has over 5,500 5,760 acres of park land 
making up 200 221 parks and more than 5,800 3,760 acres of greenway property including 61 68 
miles of trails…

5. Staff recommends amending text on page 185 of the document. This amendment was recommended 
by Parks and Recreation staff. 

 
The Parks and Recreation Department also recently has commissioned a study that recommends 
enhancements to the adopted Parks Master Planning Process, with City Council action on these rec-
ommendations expected later in 2009 2012. 

6. Staff recommends amending several sections of text on pages 187 and 188 of the document. This 
amendment was recommended by Parks and Recreation staff. 

• Nature Parks and Preserves are a new category of park introduced in this Comprehensive Plan, 
and no parks are so classified at present. As existing and new parks are assigned this designation, 
Table PR-1 will be updated accordingly. A description of this park category is provided in the text box 
“Natural Areas”. 

• Nature Preserves are similar to Metro Parks and have a regional focus. They have been care-
fully evaluated using adopted criteria and are found to be worth of protection due to their natural 
resource attributes. Because of their unique character Preserves do not have a LOS, but due to 
their regional appeal their acreage is included in the summary of Metro Parks. Further description 
follows in the text box “Natural Areas”. (Nature preserves bullet point moved up to follow Metro 
Parks bullet point)

The following is to be inserted into “Natural Areas” text box on page 188 as an introductory para-
graph. 

Natural areas in Raleigh’s park system take into account not only the three distinct designations 
defined below, but also consider the spectrum of natural resource conservation from watershed 
management at the regional level to landscapes and stream buffers at the individual park-site 
level. These areas can be entire park units (Nature Preserves), included within the boundaries of 
other park units (Protected Natural Areas) or a more linear park feature typically associated with 
a stream or river system (Greenway Corridors). The criteria for Nature Preserves and Protected 
Natural Areas include the presence of significant species or habitats, size, proximity to other con-
servation lands, and special considerations such as partnerships and deed constraints. Nature Pre-
serves and Protected Natural Areas should have a site-specific management plan which take into 
account the opportunity for public use. 

The text box on page 188, first bullet point should be removed and replaced.
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• Nature Parks and Preserves are intended to be used for environmental education, scientific re-
search, and public enjoyment in ways that do not degrade the natural resources on site. Nature 
Preserves contain and highlight examples of high-quality plant and animal populations, natural com-
munities, landscapes or ecosystems that contribute to biodiversity and environmental health. Efforts 
are made to protect and manage significant natural resources in these areas through best practice 
management and stewardship. Opportunities for passive, natural resource based recreation may 
be provided that are compatible with the protection and enhancement of the natural area and the 
nature experience. 

• Nature Preserves are entire park units that contain examples of high quality plant or animal 
populations, natural communities, landscapes or ecosystems, documented by subject matter ex-
perts through local or state programs that contribute to biodiversity and environmental health. 
The size of a Nature Preserve should be sufficient to buffer, conserve and protect the target ele-
ment or area. Efforts should be made to protect and manage significant natural resources in these 
areas through stewardship and best-practice management that do not degrade the resources pres-
ent. Opportunities for the public enjoyment of natural resource based recreation and environmen-
tal education may be provided that are compatible with the protection and enhancement of the 
Nature Preserve and the nature experience. 

The text box on page 188-189, second bullet point should be removed and replaced. 

• Natural Areas can include portions of other park units or entire parks, and as such should be iden-
tified during the System Integration or Master Planning phase of park acquisition and planning. In the 
case of existing parks, Natural Areas should be identified as part of an inventory process based on the 
natural resource, buffers, education opportunities, and consistency with adopted master plans.
 
• Protected Natural Areas are portions of park units that contain examples of high quality plant 
or animal populations, natural communities, landscapes or ecosystems, documented by subject 
matter experts through local or state programs that contribute to biodiversity and environmental 
health. In the case of existing parks, Protected Natural Areas should be identified as part of an 
inventory process based on the natural resources, buffers, educational opportunities, and consis-
tency with adopted master plans. Efforts should be made to protect and manage significant natural 
resources in these areas through stewardship and best-practice management that do not degrade 
the resources present. The designation of a Protected Natural Area should be differentiated from 
areas reserved for future development. 

7. Staff recommends amending text on page 192 of the document. This amendment was recommended 
by Parks and Recreation staff, and would reflect current data. 

The City of Raleigh is blessed with a Capital Area Greenway program that has preserved over 3,300 
3,760 acres along steam stream corridors and tributaries of Walnut Creek, Crabtree Creek, and the 
Neuse River. These lands are primarily in the floodplain, and as such are managed for conservation of 
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the natural resources found there. These protected lands also provide the opportunity for a nation-
ally known greenway trail system of over 60 68 miles. Pedestrian and bicycle access to these areas 
offers a unique opportunity to experience nature in the midst of a city of over 380,000 400,000 
people. 

8. Staff recommends amending Table PR-1 on page 188 of the document. This amendment was also rec-
ommended by Parks and Recreation Staff. The recommendation would alter figures within the table based 
on updated data. The first table represents the existing table in the Plan today and would be removed; the 
second table represents the proposed changes. 

Park Classification Existing 
Acres

Existing 
Number of 

Parks

LOS Standard 
(Ac/1000)

Additional 
Needed Acres 

by 2025

Projected 
Park Size

New Parks 
Needed to 

Meet 2025 LOS

Total Parks 
Needed by 

2025
Neighborhood Parks 6522 48(5)1 2.6 8332 15 ac 56 104
Community Parks 1,097 22 3.1 673 60 ac 11 33
Metro Parks 2,271 9 4.2 127 300 ac 1 10
Nature Parks and Pre-
serves

0 0 N/A N/A N/A N/A N/A

Special Parks 1,518 126 N/A N/A N/A N/A N/A
Greenway Corridors 3,452 N/A N/A 2,351 N/A N/A N/A
Total 8,990 205(5) 9.9 3,984 N/A 68 147

1   Includes five School Parks that are recognized as currently serving community needs as Neighborhood Parks

2  Presumes six acres equivalent for each of five school parks currently functioning as Neighborhood Parks

Classification Existing 
Acres

Existing 
Number of 

Parks

LOS 
Standard 
(Ac/1000)

Additional 
Needed Acres 

by 2030

Projected 
Park Size

New Parks 
Needed to 
Meet 2030 

LOS

Total Parks 
Needed by 

2030

Neighborhood Parks 6562 50(5)1 2.6 8482 15 ac 57 107(5)1

Community Parks 1,299 24 3.1 494 60 ac 9 33
Metro Parks 1,730 8 4.23 03 300 ac 0 8
Nature Preserves 851 4 N/A N/A N/A N/A 4
Special Parks 1,230 135 N/A N/A N/A N/A 135
Greenway Corridors 3,762 N/A N/A 1,656 N/A N/A N/A
Total 9,528 221(5)1 N/A 2,998 N/A 66 287(5)1

1   Includes five School Parks that are recognized as currently serving community needs as Neighborhood Parks
2  Presumes six acres equivalent for each of five school parks currently functioning as Neighborhood Parks
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3  Nature Preserves acreage is added to the  Metro Parks acreage when calculating LOS for Metro Parks.

9. Action T 4.13 directed staff to develop unique transit shelters, benches and signs through a design 
competition or competitive process. This initiative has been completed. Staff recommends the removal of 
this action item. 

Action T 4.13 – Transit Stop Design
Develop unique transit shelter, bench, and sign designs for Raleigh, either through a design competi-
tion or a competitive process. 

10. Action T 5.4 requested staff to increase funding available for sidewalk installation and maintenance. 
Staff recommends the removal of this action item as it has been completed. 

Action T 5.4 – Sidewalk Funding
Increase the level of funding available for sidewalk installation, maintenance, and repair; as part of 
this action, revisit current assessment policies. 

11. Action AP-DWG-8 directed staff to study the extension of S. West Street as part of the Downtown 
West Gateway Area Plan. Staff recommends the removal of this action item as it is now complete. 

Action AP-DWG-8 – S. West Street Extension 
Study the extension of S. West Street to W. Davie Street or Cabarrus Street as a key opportunity to 
improve north/south connectivity. 

12. Action PU 1.1 directed staff to use the Future Land Use Map as an input to develop a spatial growth 
projection for the City’s current and future boundaries. Staff recommends this action item be removed as 
the projection has been completed. 

Action PU 1.1 – Infrastructure Plans and the Future Land Use Map
Using the Future Land Use Map as an input, develop a single spatial growth projection for the City’s 
current and future jurisdictional boundaries, as well as for the other communities with utility merger 
agreements with the City of Raleigh, to be used to plan for new water, wastewater, and transporta-
tion infrastructure. 

13. Action H 2.15 provided direction in reviewing property assessment practices to assure affordable 
housing reflected the proper values. Staff recommends the removal of this action item. 

 
Action H 2.15 – Affordable Property Assessments 
Review County property assessment practices to assure that real estate assessments of publicly-
supported affordable housing reflect the value impacts of contractual limitations on rents or re-sale 
prices. 

14. Action RC 2.6 directed staff to coordinate with surrounding agencies in project review procedures 
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of developments likely to cause impacts beyond their political boundaries. Staff recommends removal of 
this action item as the coordination and outreach has been completed. 

Action RC 2.5 – Developments of Regional Impact 
Coordinate with State, County and regional agencies in the project review procedures of devel-
opments likely to cause land use, transportation, and environmental impacts beyond the political 
boundaries in which they occur-projects of this type are referred to as developments of regional 
impact (DRIs) in many states. 

15. Action DT 2.15 directed staff to implement recommendations of the 2008 Downtown Parking Plan. 
Staff recommends the removal of this action item as it is now complete. 

Action DT 2.15 – Downtown Parking Master Plan 
Implement the recommendations of the 2008 Downtown Parking Master Plan. 

16. This request would alter the wording within Action DT 5.7. Staff recommends this amendment in 
order to clarify the purpose of this action item. 

Action DT 5.7 – Downtown College Open Athletic Space 
Coordinate with downtown colleges for the mutual use and development of shared athletic fields 
and facilities that can serve both the general public and students. 

B. Maps

Part of the analysis of the Comprehensive Plan is to ensure map accuracy through regular review and 
maintenance. The future land use map is but one of many maps contained within the Plan. A majority of 
the recommendations contained within this subsection would amend the future land use map; although 
a few other recommendations would alter maps contained within other elements of the Plan.

This section contains Future Land Use alterations and amendments to the Thoroughfare Map and 
Supportive Housing Map.

1. Sandy Forks and Six Forks Rd. This request was submitted through citizen petition to amend the 
subject properties to be designated as Office & Residential Mixed Use on the Future Land Use Map. 
The subject properties are currently designated Moderate Density Residential. The Moderate Density 
Residential category envisions primarily single family development, with multi-family development also 
being consistent as long as the overall gross density does not exceed 14 units per acre. 

The properties are currently zoned Residential-4. One property is developed as a single family home, 
with the other being undeveloped. The majority of the surrounding area is developed with single family 
residences, with office uses along Six Forks Road to the north and south. 
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The Office & Residential Mixed Use category is applied primarily to frontage lots along thoroughfares 
where low density residential uses are no longer appropriate, as well as office parks and developments 
suitable for a more mixed-use pattern of development. The designation envisions a mix of moderate to 
medium density residential and office uses. 

2. Glenwood Avenue This request was submitted through citizen petition to amend the subject prop-
erties to be designated as Office & Residential Mixed Use on the Future Land Use Map. The subject prop-
erties are currently designated Moderate Density Residential. The Moderate Density Residential category 
envisions primarily single family development, with multi-family development also being consistent as 
long as the overall gross density does not exceed 14 units per acre. 

The properties are currently zoned Special Residential-30. They are currently developed as single fam-
ily residences. The subject property is surrounded by single family residential dwellings zoned Special 
Residential-30. Fred Fletcher Park is located directly adjacent to the north. 

The Office & Residential Mixed Use category is applied primarily to frontage lots along thoroughfares 
where low density residential uses are no longer appropriate, as well as office parks and developments 
suitable for a more mixed-use pattern of development. The designation envisions a mix of moderate to 
medium density residential and office uses. 

3. Jones Franklin-Small Area Study. This amendment would apply Future Land Use designations to 
an area previously set aside as a Special Study Area. The area would be designated a mix of Community 
Mixed Use, Neighborhood Mixed Use and Medium Density Residential. The designations would be con-
sistent with the recent planning study endorsed by City Council.

The study area is located at the intersection of Jones Franklin Road, Western Boulevard and Hillsbor-
ough Street. The study was endorsed by the City Council in December of 2011. The subject area was des-
ignated as white space on the Future Land Use Map and designated as a Special Study Area. The amend-
ment would designate the core of the area as Community Mixed Use. The southwestern quadrant of the 
intersection of Western and Jones Franklin would be designated as Neighborhood Mixed Use. Both of 
the retail mixed use areas are intended to concentrate density and height near the rail corridor, encour-
age vertical mixed use, and require new structures to be oriented toward public streets. The area located 
behind the current shopping center in the southeastern quadrant would be designated Medium Density 
Residential to provide a transition to the adjoining single family neighborhood. 

The subject area is currently developed with a diverse mix of uses. A large shopping center is located 
in the core of the area, with multi-family residential located adjacent to the east. A mix of retail and 
industrial uses are developed in the northern portion of the study area, along Hillsborough and Western, 
south of the rail corridor. A mix of retail, office and residential uses are located within the southwestern 
quadrant of the intersection of Jones Franklin and Western. 

 Staff recommends that these designations be applied. 

4. Map T-1: Arterials, Thoroughfares & Collector Streets The proposed map amendment was sub-
mitted by petition. Amending the map as proposed would by consequence also remove one of the five 
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 Table  6: Potential Changes to the Plan Text and Maps

Item Number Policy, Text or Map? Recommendation

A.1 Policy Amend Policy T 2.7

A.2 Text Multiple amendments to text in Transportation Element

A.3  Action Amend Action Item T 2.7

A.4 Text Amend Text in Parks Element

A.5 Text Amend Text in Parks Element

A.6 Text Amend Text in Parks Element

A.7 Text Amend Text in Parks Element

A.8 Text Update Table PR-1 in Parks Element

A.9 Action Remove Action Item T 4.13

A.10 Action Remove Action Item T 5.4

A.11  Action Remove Action Item AP-DWG-8

A.12 Action Remove Action Item PU 1.1

A.13 Action Remove Action Item H 2.15

A.14 Action Remove Action Item RC 2.5

A.15 Action Remove Action Item DT 2.15

A.16 Action Amend Action Item DT 5.7

B.1 Map Designate properties Office & Residential Mixed Use

B.2 Map Designate properties Office & Residential Mixed Use

B.3 Map Designate properties Community Mixed Use, Neighbor-
hood Mixed Use and Medium Density Residential

B.4 Map Remove proposed Gorman Street extension

B.5 Map Update Map H-2, Supportive Housing

C.1 Map Amend the Action Matrix

Special Transportation Study Areas identified by staff. Item 1.2 and Item 1.3 mentioned previously in 
the report are both a result of removing this extension from the Thoroughfare map. As this extension 
was the basis of a Special Transportation Study Area identified by staff, and is currently under review by 
multiple entities, staff does not recommend the removal of this proposed major thoroughfare extension 
from the Comprehensive Plan. 

4. Map H-2: Supportive Housing The proposed map amendment is an update brought forth by staff. 
The update was identified during a proposed text change to increase distance separation between sup-
portive housing uses. Staff realized that the map was not accurate and would need to be updated. The 
revisions as proposed would the locations of supportive housing structures based on recent research.  
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Location of Mapping Alterations

C. Action Matrix

After detailed discussions with departmental staff, several changes may be required to the Action 
Matrix. These changes typically take the form of change in priority, correction of a typographical error or 
change to department responsibility.  A complete list of all short-term action items is contained within 
the Appendix. Where an action item has been implemented, staff recommends that it be removed from 
the Plan.



Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action T 
4.13

Transit Stop Design: Develop unique transit shelter, bench, and 
sign designs for Raleigh, either through a design competition or a 
competitive process.

PW Short-term Program/ organization N Implemented

Action T 
5.4

Sidewalk Funding: Increase the level of funding available for 
sidewalk installation, maintenance, and repair; as part of this action, 
revisit current assessment policies.

OTP Short-term Program/ organization Y Implemented

Action AP-
DWG-8

S. West Street Extension: Study the extension of S. West Street to 
W. Davie Street or Cabarrus Street as a key opportunity to improve 
north/south connectivity.

OTP Short-term Study/ plan N Implemented

Action PU 
1.1

Infrastructure Plans and Future Land Use Map: Using the Future 
Land Use Map as an input, develop a single spatial growth 
projection for the City’s current and future jurisdictional boundaries, 
as well as for the other communities with utility merger agreements 
with the City of Raleigh, to be used to plan for new water, 
wastewater, and transportation infrastructure.

CORPUD Short-term Study/ plan N Implemented

Action H 
2.15

Affordable Property Assessments: Review County property 
assessment practices to assure that real estate assessments of 
publicly-supported affordable housing reflect the value impacts of 
contractual limitations on rents or re-sale prices.

DOF Short-term Study/ plan N Implemented

Action RC 
2.5

Developments of Regional Impact: Coordinate with State, County 
and regional agencies in the project review procedures of 
developments likely to cause land use, transportation, and 
environmental impacts beyond the political boundaries in which they 
occur—projects of this type are referred to as developments of 
regional impact (DRIs) in many states.

PW, DCP On-going Coordination/ 
outreach N Implemented

Action DT 
2.15

Downtown Parking Master Plan: Implement the recommendations 
of the 2008 Downtown Parking Master Plan. PW, DCP Short-term Systems/ support N Implemented

Action PU 
2.2

Utility Plan Updates: Routinely update utility plans based on the 
latest data and population projections to keep plans for capital 
projects up-to-date.

CORPUD On-going Study/ plan N In progress

Action RC 
7.2

Emergency Water Transmission: Participate in developing an inter-
connected emergency water transmission system for the Research 
Triangle area.

CORPUD On-going Coordination/ 
outreach N In progress

Action EP 
3.9

Upper Neuse Initiative: Continue to provide both financial and 
political support for the conservation of land in key areas identified 
by the Upper Neuse Clean Water Initiative.

CORPUD, P&R On-going Systems/ support Y In progress

Action H 
1.1

Affordable Rental Program Expansion: Acquire and maintain, 
through the City of Raleigh's Affordable Rental Program, additional 
affordable rental units for households below 50 percent of median 
income throughout all areas of the city.

CD On-going Systems/ support N In progress

Action H 
2.12

Monitoring of Expiring Subsidies: Track existing rental housing 
units with federal expiring use subsidy contracts or affordable rents 
to mitigate the loss of these units.

CD On-going Systems/ support N In progress

Action H 
3.2

Very Low Income Rentals: Continue to develop and preserve 
additional homeownership and rental units that are affordable to 
households below 50 percent of median income.

CD On-going Systems/ support N In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action H 
4.4

City Sponsored Residential Construction and Rehabilitation: 
Expand Community Development’s use of universal design and 
visitability in City-sponsored residential construction and 
rehabilitation, including infill developments in Redevelopment Areas.

CD On-going Program/ organization N In progress

Action H 
3.3

Transitional and Emergency Housing: Financially support the 
activities of non-profits to provide transitional and emergency 
housing services for the homeless.

CD, CMO On-going Financial N In progress

Action H 
2.5

Scattered Site Policy Change: Modify the City’s Scattered Site 
Policy to provide greater flexibility to developers to create more 
mixed-income communities by indexing local requirements to the 
requirements of the state low-income housing tax credit program so 
as to enable larger mixed-income developments and increase the 
number of affordable units produced, while ensuring that affordable 
units are distributed throughout the development.

CD, DCP Short-term Systems/ support N In progress

Action H 
2.21

Affordable Housing Production Goal: Develop a mechanism for 
establishing a measurable affordable housing production goal. CD, DCP Short-term Study/ plan N In progress

Action AP-
DWG-13

Saunders North Redevelopment Plan Funding: Pursue funding 
sources to implement the Saunders North Area Redevelopment 
Plan as quickly as possible.

CD, DCP Short-term Financial Y In progress

Action H 
2.10

Educational Material for Removing Barriers:  Develop 
educational material promoting the benefits of having a balanced
distribution of affordable units in Raleigh.

CD, DCP, WCCS Short-term Program/ organization N In progress

Action EP 
1.1

Green Purchasing: Establish and promote a “green purchasing” 
program that emphasizes the purchase and use of
environmentally-friendly products and services by City agencies, 
ranging from biodiesel buses to ‘green’ catering.

DOF, CMO Short-term Outreach N In progress

Action EP 
7.5

Recycled Material Purchasing: Expand the City’s recycled 
products purchasing program. Purchase recycled materials for City 
supply needs wherever practical.

DOF, CMO Short-term Systems/ support N In progress

Action ED 
5.4

Capital Improvement Funding: Identify funding sources and 
mechanisms for undertaking andmaintaining public realm and 
capitalimprovements to support economic development.

DOF, BMS, DCP On-going Systems/ support N In progress

Action ED 
4.2

Summer Job Programs: Work with Wake County to provide job 
training and education for those who need to re-train for new 
industry jobs.

CS On-going Coordination/ 
outreach N In progress

Action ED 
4.3

Wake County Retraining Coordination: Work with Wake County 
to provide job training and education for those who need to re-train 
for new industry jobs.

CS, WC On-going Coordination/ 
outreach N In progress

Action RC 
7.1

Solid Waste Plan Implementation: Working with the County and 
other jurisdictions, implement the Wake County Solid Waste 
Management Plan for the planning period July 1, 2006 – June 30, 
2016.

SWS, WC On-going Systems/ support N In progress

Page 2 of 29



Number Action

Lead City of Raleigh 
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outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
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(Y/N)
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December 2011

Action RC 
7.3

Landfill Capacity Monitoring: Monitor use and remaining capacity 
of the new South Wake regional solid waste landfill (designed to 
have a 25-year disposal capacity).

SWS On-going Systems/ support N In progress

Action CS 
3.5

Training Facility Economics: Examine ways to work with Wake 
County to share space and costs at the Police training facility. RPD Short-term Study/ plan N In progress

Action T 
3.2

Redefining Road Classification: Develop a comprehensive 
roadway network that categorizes streets according to function and 
type while considering all of the potential users and the surrounding 
land use context.

OTP On-going Program/ organization N In progress

Action T 
4.2

Transit Stop Evaluations: Evaluate transit stops to determine their 
convenience and effectiveness to serve riders and support land use 
policies.

PW On-going Study/ plan N In progress

Action T 
4.8

Secondary Transit Hubs: Enhance secondary transit hubs at 
Crabtree Mall, NCSU, Triangle Town Center, and Wake Med. 
Establish a new hub in south Raleigh near Garner (e.g. South 
Saunders Street Park and Ride facility) and explore the potential for 
additional hubs as the system expands.

PW Short-term Systems/ support Y In progress

Action T 
5.6

Bicycle Plan Implementation: Maintain and implement the 
Comprehensive Bicycle Transportationn Plan. OTP, PW On-going Systems/ support N In progress

Action T 
5.12

Pedestrian Signals: Install countdown pedestrian signals at 
important intersections. PW On-going Systems/ support Y In progress

Action T 
5.13

Pedestrian Plan: Develop a pedestrian plan with a multi-year 
priority and funding stream to repair and expand pedestrian 
connections throughout the City.

OTP Short-term Study/ plan N In progress

Action T 
7.1

Street Lighting: Add street lights where necessary to critical 
intersections, bus shelter stops, and neighborhood dark spots and 
maintain existing street lights to enhance safety. Remove lights 
where they are unnecessary for safety and where a
reduction in lighting would be an environmental enhancement.

PW On-going Systems/ support N In progress

Action T 
8.1

Railroad Crossing Safety: Monitor traffic and safety conditions for 
at-grade railroad crossings as freight traffic increases to determine 
the need for grade separations.

PW On-going Systems/ support N In progress

Action EP 
1.12

Charging Stations: When viable, install charging stations for 
electric automobiles in public parking lots and garages. PW On-going Systems/ support Y In progress

Action EP 
3.7

Stormwater Plan Review: Review all stormwater management
plans for new development and redevelopment with a critical 
evaluation of approaches to nitrogen reduction as well as 
downstream flooding and erosion reductions.

PW On-going Systems/ support N In progress

Action DT 
2.13

Car Sharing and City Vehicles: Explore contracting with an 
established car-sharing company to replace a portion of the City’s 
existing vehicular fleet as a way of establishing a guaranteed market 
for car sharing in downtown.

PW Short-term Program/ organization N In progress
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Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action AP-
FON-1

Falls of Neuse Multi-Purpose Path: Include and eight-foot wide 
multi-purpose path/sidewalk and wide outside lanes in the cross-
section details for the widening of Falls of Neuse Road to 
accommodate access to the numerous parks in the area and the 
high concentration of families with children in the area.

PW Short-term Systems/ support Y In progress

Action EP 
3.5

Illegal Discharges: Identify and eliminate illegal discharges
into the City’s sewer and stormwater systems and its waterways 
through inspections and enforcement.

PW, CORPUD On-going Systems/ support N In progress

Action RC 
6.2

Participation in UNRBA Initiatives: Participate in and support the 
regional water quality efforts of the Upper Neuse River Basin 
Association (UNRBA). Remain involved in UNRBA initiatives such 
as the state-level Neuse
Management Strategy and Lick Creek Local Watershed Plan.

PW, CORPUD On-going Coordination/ 
outreach N In progress

Action T 
2.6

Reducing Single Occupant Driving: Provide incentives for public-
private transportation partnerships (such as car sharing companies) 
to establish pilot programs within downtown, activity centers, and 
other appropriate areas to reduce single-occupant vehicles.

PW, DCP Short-term Program/ organization N In progress

Action DT 
2.7

Pedestrian Counts: Conduct a study of pedestrian counts on 
pedestrian and retail streets, and update the counts on a regular 
basis. Such a study is useful both for transportation planning as well 
as retail recruitment.

OTP, DCP On-going Study/ plan N In progress

Action DT 
2.16

Downtown Parking Model:  Maintain and use the parking model 
developed as part of the 2008 Downtown Parking Master Plan to 
determine the need for new facilities.

PW, DCP On-going Systems/ support N In progress

Action AP-
BC-3

Brier Creek Village Center Traffic Planning Coordination: 
Coordinate the location and design of traffic calming devices, 
pedestrian/bicycle systems, and pedestrian crosswalks through the 
Brier Creek Village Center with the review and approval of 
development site plans.

PW, DCP On-going Study/ plan N In progress

Action AP-
DWG-4

Two-Way Traffic Conversions: Convert Dorothea Drive, W. South 
Street, W. Lenoir Street and W. Morgan street to two-way traffic to 
improve connectivity and encourage storefront retail development. 
See Map AP-DWG 3 for this and other transportation actions.

PW, DCP Short-term Development 
regulations Y In progress

Action AP-
DWG-9

Street and Pedestrian Connections: Improve street and 
pedestrian connections to provide convenient access from the Multi-
Modal Transit Center area to Glenwood South, Downtown Core, 
Convention Center and Downtown neighborhoods.

OTP, DCP Short-term Study/ plan N In progress

Action AP-
C-1

Glenwood Avenue Pedestrian Bridge: A pedestrian bridge over 
Glenwood Avenue should be built to provide an upper-level link to 
the hotels and other buildings on the hillsides on the north.

OTP, PRIV Short-term Systems/ support Y In progress
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Lead City of Raleigh 
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outside of Raleigh 
City Government)
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Action DT 
3.10

Coordinating Heritage Tourism Organizations: Coordinate efforts 
among the Raleigh Historic Districts Commission, the Raleigh City 
Museum, the N.C. History Museum, and other entities to maximize 
the potential for downtown’s historic assets to drive tourism.

RCCC On-going Coordination/ 
outreach N In progress

Action EP 
1.2

Public Facility Energy Audit: Conduct a “Public Facility Energy 
Audit” to determine how the City of Raleigh can improve energy 
efficiency and reduce costs related to energy consumption in public 
buildings and operations.

P&R On-going Study/ plan Y In progress

Action EP 
5.4

Utility Coordination: Coordinate with utility companies to plant, 
manage, and maintain healthy street trees that can establish mature 
and natural canopies without interfering with infrastructure 
operation.

P&R, PW On-going Systems/ support N In progress

Action EP 
9.2

Public School Environmental Component: Encourage Wake 
County public schools to incorporate an environmental education 
component in the school curricula.  Continue to provide support and 
opportunities to incorporate environmental education as a 
component to local school curriculum.

P&R, PU, CMO Short-term ON 
GOING

Coordination/ 
outreach N In progress

Action PR 
1.1

Parks Plan Update: Update and streamline the Parks Plan every 
five years to provide the Parks and Recreation Department with 
current and more detailed guidelines necessary to plan, finance, 
develop, and manage open space and buildings for both active and 
passive life pursuits. Data should include, but not be limited to, 
CAMPO, Park Planning efforts, City and Department programs, and 
a random scientific survey. Include the updated Park Master Plan 
and System Integration Plan processes, as well as the 
recommendations contained in the text box "Natural Areas" in F.2 
‘Park System and Land Acquisition’, as part of this update. 
Coordinate with Wake County to identify, acquire and manage 
natural areas, including Nature Parks and Preserves, countywide.

P&R On-going Study/ plan N In progress

Action PR 
1.2

Greenway Plan Update: As part of the update to the Park Plan, 
update and incorporate the 1976 Capital Area Greenway Master 
Plan, consolidating the principles and corridor designations into a 
single document. Inventory and map which parts of the greenway 
system are owned by the City versus those where less than fee-
simple interest is available, and address the means by which the 
proper stewardship of the latter can be promoted.

P&R On going Study/ plan N In progress
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Lead City of Raleigh 
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Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
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Needed 
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Action PR 
2.1

Innovative Strategies for Acquisition: Explore innovative 
strategies such as donations by developers and philanthropists, 
inter-agency transfer, park improvement districts, partnerships with 
other government and non-government agencies and tax-defaulted 
properties to acquire parkland and open space. If acquired 
properties are not well suited for public recreation use and are not of 
significant environmental or ecological value,
revenue from disposition should revert to the Parks and Recreation 
acquisition program.

P&R On going Study/ plan N In progress

Action PR 
2.2

Grant Requests and Partnerships: Submit grant requests and 
pursue partnerships for land acquisition, especially to agencies that 
share missions with City of Raleigh Parks and Recreation 
Department. Reasonable economic justification and equity of 
access should be strong considerations in these actions.

P&R On going Systems/ support N In progress

Action PR 
2.3

Parkland Search Methodologies: Continue to refine and update 
search area methodologies to include census data, forecasts, 
trends, and technology.

P&R On-going Systems/ support N In progress

Action PR 
2.4

Facility Fee for Acquiring and Developing New Parks: Monitor 
the effectiveness of the City Facility Fee Program and propose 
updates if appropriate.

P&R, DOF On-going Systems/ support N In progress

Action PR 
3.2

Neuse River Land Acquisition Pursue the acquisition of 
environmentally sensitive and significant property along the Neuse 
River corridor to protect important natural resources and regional 
open space.

P&R On-going Systems/ support Y In progress

Action PR 
4.1

ADA Accessibility Plan: Develop and implement an accessibility 
plan for all park facilities that meets the requirements outlined in the 
Americans with Disabilities Act (ADA).

P&R Mid term Study/ plan Y In progress

Action PR 
4.2

Sustainable Practice Development: Use nationally accepted 
sustainable design principles and best management practices in 
park design.

P&R On going Program/ organization Y In progress

Action PR 
4.4

Creating Opportunities for Active Living Choices: Acquire and 
develop new multi-use fields, trails, and courts as often as practical 
to support formal and informal opportunities for active living choices 
by all generations.

P&R On-going Systems/ support Y In Progress

Action PR 
4.6

Comprehensive Aquatics Plan: Implement the City Council-
adopted Comprehensive Aquatics Plan by phasing in an equitable 
geographic distribution of improvements over time. Re-evaluate the 
plan in 2018.

P&R Long term Systems/ support Y In progress

Action PR 
5.1

Mandatory Greenway Dedication: Continue the program of 
mandatory greenway land dedication from residential development 
to further the goals of the Capital Area Greenway program, and 
explore expanding it to non-residential development.

P&R, CAO, DCP, 
CAO On-going Systems/ support N In progress
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Action PR 
5.3

Streetscape, Gateway and Public Space Improvements: 
Continue to pursue development of, and maintain a link to, the City’s 
Capital Improvement Program and annual budget process for 
streetscape, gateway, and other special projects that improve 
neighborhoods, transportation corridors, and other public spaces. 
See also I.3 ‘Appearance and Function of Raleigh's Corridors’ in 
Element I: ‘Urban Design’.

BMS, P&R, DCP, PW On-going Systems/ support Y In progress

Action PR 
6.3

System Integration Plan Implementation: Implement System 
Integration Plans for all newly-acquired properties and for 
undeveloped park sites and key areas of underdeveloped sites as 
staff and agency resources allow.

P&R On-going Systems/ support N In progress

Action PR 
6.5

Awareness of Natural Resource Areas: Implement strategies 
through traditional methods and emerging technologies to increase 
public awareness of natural resource areas within the Raleigh Park 
park system and adjoining communities.

P&R On-going Coordination/ 
outreach N In progress

Action DT 
5.2

Downtown Parks Plan: Fund and develop a downtown-specific 
parks and recreation plan that identifies needs and opportunities to 
develop parks, open spaces, and recreational activities. The plan 
should include a study of current and future open space needs and 
a strategy for open space acquisition.

P&R, DCP Short-term Study/ plan Y In progress

Action DT 
5.7

Downtown College Athletic Space: Coordinate with downtown 
colleges for the mutual use and development of shared athletic 
fields and facilities that can serve both the general public and 
students.  Also see Action PR 4.4

P&R CMO On-going Coordination/ 
outreach Y In progress

Action EP 
6.1 
EDITED

Habitat Plan: Formulate a wildlife habitat plan to define, map, 
protect, and restore Raleigh’s native and priority habitats, 
particularly those identified in the North Carolina Wildlife Action 
Plan. 

P&R Long term Study/ plan Y In progress

Action PU 
3.1

Falls Lake Water Supply Study: Request that the Army Corps of 
Engineers perform what is known as a 219 (Change 219 to 216) 
study to look at any modifications to the current allocation 
configuration, including reallocating water in the conservation and 
flood pools to match changing climate conditions.

CORPUD Short-term Study/ plan Y In progress

Action RC 
6.3

Stormwater Discharge Alternatives:  Use drainage basin studies 
to identify feasible minor regional facilities and other facility 
improvements that may be constructed as alternatives to on-site 
discharge control.

PW On-going Systems/ support Y In progress

Action T 
1.2

Transportation Impact analysis: Develop and adopt regulations 
that establish a threshold to require a multi-modal transportation 
impact analysis (TIA) for all proposed new and expanded 
development, as well as zoning map amendments. These 
regulations should meet or exceed the requirements detailed in 
NCDOT Traffic Impact Analysis Guidelines (see Text Box: 
Thresholds for Transportation Impact Analysis).

PW, DCP, CAO, OTP Short-term Development 
regulations N In progress
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Capital 
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Action T 
2.4

Limited Access Lane Management: Coordinate with NCDOT on 
limited access facilities to investigate the feasibility of establishing 
lane management policies such as high occupancy vehicle (HOV) 
lanes, truck lanes, express lanes, and toll lanes.

PW Short-term Coordination/ 
outreach N In progress

Action T 
2.5

Inter-modal Facility Prioritization: Work with CAMPO in the 
prioritization of inter-modal transportation facilities to ensure that 
adequate funding consideration for the planning and programming 
of these facilities is being given as part of CAMPO’s Transportation 
Improvement Program (TIP).

OTP On-going Coordination/ 
outreach N In progress

Action ED 
3.1

Business Assistance Program: Maintain the Business Assistance 
Program for minority- and women-owned businesses. BMS On-going Systems/ support N In progress

Action IM 
4.3 

Area Studies and the CIP: Consider the capital improvement 
recommendations form area and corridor studies during the City's 
annual capital improvement planning process.

BMS On-going Program/ organization N In progress

Action T 
2.7

Special Transportation Studies: Undertake special studies for the 
five areas identified in the introduction to this section: 1. Gorman 
Street Extension Corridor; 2. Six Forks/ Wake Forest Road Corridor; 
3. Centennial Parkway/Lake Wheeler Road/Maywood Avenue Area; 
4. Atlantic Avenue Corridor; 5. Crabtree Valley

OTP Short-term Study/ plan N In progress

Action CS 
2.4

Solid Waste Monitoring: Establish program measures and an
evaluation system to monitor progress toward attaining local solid 
waste management goals, including waste reduction rates.

SWS Short-term Program/ organization N In progress

Action IM 
2.1

CIP Review Criteria: Refine the criteria used for the review of 
capital projects to be included in the CIP.  Develop a methodology 
for estimating and including return on investment in the criteria.

BMS, DCP Short-term Systems/ support N In progress

Action CS 
1.3

Land Acquisition: Purchase land in the short-term for long-term 
construction of community facilities (i.e., land bank). 

BMS, P&R, RFD, 
CORPUD On-going Systems/ support Y In progress

Action LU 
2.1

Future Studies in High-Density Areas: As necessary, undertake 
detailed studies and plans for growth centers, mixed-use centers, 
and transit station areas (rail or bus transfer nodes) to identify areas 
appropriate for higher-density mixed-use development.

DCP On-going Study/ plan N

In progress
Action LU 
5.2

Interface Area Standards: Work with citizens and the development 
community to define transition or “interface” areas for those areas 
planned for higher and more dense commercial development that 
are adjacent to lower density residential areas or designated historic 
districts and structures. Define tapering standards or establish 
building “step-backs.”

DCP Short-term Study/ plan N

In progress
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Action LU 
9.2

Small Area Studies in Institutional Areas: Prepare small area 
studies for the areas surrounding large educational, health care, and 
research facilities to ensure orderly, low-impact growth .

DCP On-going Study/ plan N

In progress
Action ED 
7.1

Adaptive Reuse for the Arts: Explore opportunities to re-use 
obsolete industrial and commercial buildings for artists and other 
creative industries.

DCP Short-term Study/ plan N

In progress
Action CS 
5.1

Zoning for Health and Human Services: Evaluate zoning in urban 
centers and priority corridors to ensure health and human services 
facilities siting can be accommodated.

DCP Short-term Development 
regulations

N

In progress
Action HP 
2.2

Periodic Updates of Survey: Conduct survey updates when 
necessary but at least every 10 years to identify resources gaining 
significance due to the passage of time.

DCP On-going Study/ plan N

In progress
Action HP 
2.9

Limited Historic Overlay District: Explore creation of a new 
historic overlay district that would require limited design review for 
existing structures as a means of making historic designation more 
appealing to eligible residential districts.

DCP Short-term Study/ plan N

In progress
Action HP 
4.1

Public Outreach: Develop outreach programs to educate the public 
on the various federal and local preservation programs outlined in 
the Historic Preservation Element.

DCP On-going Coordination/ 
outreach

N

In progress
Action HP 
4.5

Certified Local Government: Maintain the City’s participation in the 
federal Certified Local Government (CLG) program.

DCP On-going Systems/ support N
In progress

Action HP 
5.3

Preservation Easements and Acquisition: Continue to work with 
identified public, private, and non-profit entities to obtain 
preservation easements or restrictive covenants that preserve 
historic properties. Promote the tax benefits of donations and 
bargain sales.

DCP On-going Coordination/ 
outreach

N

In progress
Action RC 
4.4

Rezoning Impacts on Schools: Implement recently adopted 
guidelines for evaluating the impact of re-zonings and proposed site 
plans on the school system.

DCP Short-term Systems/ support N

In progress
Action RC 
4.6

Pedestrian Access to Schools: Coordinate with WCPSS to 
incorporate pedestrian accessibility into all school location decisions 
and site plans. See also Element B: ‘Transportation.’

DCP On-going Coordination/ 
outreach

N

In progress
Action RC 
5.2

Wake County Coordination on Library Siting: Maintain 
communication with Wake County public facilities and capital 
improvement staff as land use plans are confirmed and available 
property is identified for the siting of additional public libraries.

DCP On-going Systems/ support N

In progress
Action DT 
1.2

Form-Based Zoning in Downtown: Explore the use of form based 
zoning to guide infill and mixed-use development downtown.

DCP Short-term Study/ plan N

In progress
Action DT 
1.8

Identifying Transition Areas: As part of any Area Plans 
undertaken for areas adjoining the downtown, define the areas and 
methods appropriate for transitional form, use, and scale between 
downtown and established residential neighborhoods.

DCP Short-term Study/ plan N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action DT 
3.4

Downtown Retail Space Inventory: Assist the Downtown Raleigh 
Alliance in creating and maintaining a database of available 
Downtown retail spaces.

DCP On-going Coordination/ 
outreach

N

In progress
Action IM 
3.2 

Annual Progress Report: Prepare and publish an annual easy-to-
digest report on Comprehensive Plan progress including key 
accomplishments, critical issues, and key implementing agencies.

DCP On-going Program/ organization N

In progress
Action IM 
3.4 

Community Inventory Updates: Update the data in the Community 
Inventory Report every year.

DCP On-going Systems/ support N
In progress

Action IM 
4.2 

Area Studies and Comprehensive Plan Amendments: Create an 
annual comprehensive amendment process that incorporates area 
and corridor study policies and land use and zoning changes to 
more efficiently and systematically implement recommendations.

DCP Short-term Program/ organization N

In progress
Action LU 
1 .1

Zoning Update: Update the Zoning Ordinance to reflect the Future 
Land Use Map classifications and associated land use 
recommendations.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
1 .2

Zoning Innovations: Study the incorporation of new tools into the 
Zoning Ordinance, such as Floor Area Ratios to control building 
bulk, form-based overlays, and performance-based zoning.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
1.4

Future Land Use Map Maintenance and Revision: Maintain the 
currency of the Future Land Use Map through periodic
reevaluation and revision of the map based on analysis of growth 
and development needs and trends, small area studies, and special 
area studies.  

DCP, CAO On-going Study/ plan N

In progress
Action LU 
1.5

Incorporate Adopted Regulations into Zoning: Incorporate all 
development regulations currently located in adopted plans into the 
Zoning Ordinance, including the standards from Streetscape and 
Parking Plans for Pedestrian Business Overlay Districts.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
1 .6

Update Subdivision and Site Plan Regulations: Update the 
subdivision and site plan regulations to reflect that if there is a 
conflict between the Comprehensive Plan and the Zoning Code, the 
Zoning Code shall apply.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
2.2

Zoning for Smarter Growth: During the update of the development 
regulations, consider changes to existing zoning districts or the 
creation of new districts that will result in development patterns that 
implement the City's land use policies for more walkable, transit 
supportive, and compact development. Consider the use of 
minimum densities and requirements for more integrated mixed use 
development. 

DCP, CAO Short-term Development 
regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action LU 
2.3

Strengthening Site Plan Standards: As part of the update of the 
City's development regulations, seek ways to improve the site plan 
review process by adopting more objective review standards, 
strengthening the standards for administrative review, and 
broadening the range of site plans that are reviewed 
administratively.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
2.4

Linking Development and Infrastructure: During the update of the 
development regulations, consider regulations that would require 
the appropriate public infrastructure and facilities to be programmed 
before new development is permitted.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
2.5

Regulatory Incentives: As part of the update to the City’s 
development regulations, incorporate where appropriate incentives 
aimed at achieving Comprehensive Plan policies for development 
and redevelopment. Incentives can include bonuses, streamlined 
approvals, enhanced flexibility, or other mechanisms.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
2.7

Land Conservation Approaches: During the update of the 
development regulations, consider regulatory approaches that 
promote land conservation and retard urban sprawl within Raleigh, 
especially in areas planned for Rural Residential on the Future Land 
Use Map. Such approaches may include a mandatory cluster 
provision. Cluster development refers to building homes on smaller 
lots while maintaining a minimum portion of the site as open space. 
This is a density-neutral technique in that the same number of 
homes is built as the zoning originally permitted.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
4.1

Accommodating Mixed Uses:  During the update of the City's 
development regulations, revise the zoning regulations to permit 
mixed-use, including retail uses, in appropriate areas.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
4.2

Connective Site design: Amend site plan submittal standards to 
require provision of site improvements that support connective site 
design for the future development of contiguous properties, such as 
inter-parcel access, stub streets and sidewalks, greenway 
connectivity, and grading elevations.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
5.1

Buffering and Screening Regulations: During the update of the 
City's development regulations, review and amend the buffering and 
screening requirements between high-intensity land uses and lower-
density residential uses. Differentiate between contexts where 
buffering is the preferred option, and contexts where an urban 
design solution (integration of height and building elements) is 
appropriate.

DCP, CAO Short-term Development 
regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action LU 
5.3

Zoning Changes to Reduce Conflicts: As part of the revisions to 
the zoning regulations, develop text amendments that:
Define appropriate buffering, screening, and landscaping 
requirements along the edges between residential and commercial 
and/or industrial zones; Identify appropriate urban design treatments 
for managing transitions in mixed-use and urban settings; More 
effectively manage the non-residential uses that are permitted as a 
matter of right within commercial and residential zones to protect 
neighborhoods from new uses which generate external impacts, 
including institutions such as schools, churches, and daycares; 
Ensure that the height, density, and bulk requirements for 
commercial districts balance business needs with the need to 
protect the scale and character of adjacent residential 
neighborhoods; and Provide for ground-level retail where 
appropriate while retaining the residential zoning along major 
corridors.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
6.1

Zoning Standards for Mixed Use: Revise the Zoning Ordinance to 
modify setback and buffering to the site design requirements within 
designated mixed-use centers and mixed-use zoning districts to 
ensure compatibility and encourage dynamic communities.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
7.1

Zoning Changes to Reduce Land Use Conflicts in Commercial 
Zones: As part of the update of the zoning regulations, consider text 
amendments that:
More effectively control the uses that are permitted as a matter-of-
right in commercial zones; Avoid the excessive concentration of 
particular uses with the potential for adverse effects, such as 
convenience stores, fast food establishments, and liquor-licensed 
establishments; and
Consider performance standards to reduce potential conflicts 
between certain incompatible uses.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
7.2

Height and Bulk Hierarchy: Revise the City’s Zoning Ordinance to 
differentiate the height and bulk requirements for commercial and 
residential development based on its location within a designated 
center.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
8.1

Common Open Space: During the update of the City’s 
development regulations, revise the zoning ordinance to require 
common usable open space within newly-constructed subdivisions.

DCP, CAO Short-term Development 
regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action LU 
8.2

Open Space Networks: Study amending the City’s subdivision 
regulations to require the preservation of ecological resources such 
as contiguous woodlands, wetlands, floodplains, riparian areas, 
Significant Natural Heritage Areas, and priority wildlife habitats 
identified in the “NC Wildlife Action Plan” as part of a development’s 
open space requirements.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
9.1

Zoning for the Tech Sector: As part of the update to the City’s 
development regulations, consider the creation of a new zoning 
district targeting office, research and development, and flex space 
development, including associated light assembly, fabrication and 
distribution. This district should include performance standards 
encouraging a higher quality of development than is typical for 
traditional industrial areas.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
9.3

Institutional Overlay District: Work with higher education 
institutions to prepare an overlay district for large institution and 
campus uses, such as colleges, universities, hospitals, and 
research centers, that tailors zoning requirements more closely to 
the needs of these institutions.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
10.1

Performance Standards for Big Box Retail: During the update of 
the City's development regulations, consider zoning revisions that 
establish locational and requirements and/or performance and 
design standards for big box retail.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
11.1

Industrial Zoning Amendments: Amend the Zoning Ordinance to 
remove retail uses as "by-right" uses permitted within industrial 
zones.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
11.2

Industrial Land Use Compatibility: During the revision of the 
zoning regulations, develop performance standards and buffering 
guidelines to improve edge conditions where industrial uses abut 
residential uses, and to address areas where residential uses 
currently exist within industrially zoned areas.

DCP, CAO Short-term Development 
regulations

N

In progress
Action LU 
12.1

PDD Revisions for Large Sites: Revise the City's Planned 
Development District (PDD) regulations to encourage more fine-
grained planning of large site developments through an approved 
master plan, which may establish custom land use regulations to 
apply after the master plan is approved.

DCP, CAO Short-term Development 
regulations

N

In progress
Action T 
6.1

Large Surface Lots: Revise the City's development regulations to 
require large parking lots to be visually and functionally segmented 
into smaller lots with cross access.

DCP, CAO Short-term Development 
Regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action T 
6.3

Parking Study Implementation: Implement the recommendations 
of the “Right-sizing Citywide Parking Standards” study and the 
Downtown Parking Master Plan, including:
Permitting shared parking arrangements as-of-right downtown, in 
activity centers, and mixed-use developments; Developing parking 
standards specific to different types of development patterns, such 
as downtown, mixed-use centers, and pedestrian-oriented business 
districts; Revise curbside management and on-street parking 
techniques on City thoroughfares to best manage these 
transportation resources to serve multiple uses (e.g., through traffic 
during peak periods, local residents, shoppers, houses of worship, 
special events, and others); Revising off-street parking standards to 
reduce and/or adjust minimums and add maximums; and A fee-in-
lieu of parking option for development downtown and in other areas 
where the City intends to provide municipal parking.

DCP, CAO Short-term Development 
Regulations

N

In progress
Action T 
6.5

Parking Lot Landscaping: Update the City's development 
regulations to increase landscaping requirements including shade 
trees in large surface parking lots.

DCP, CAO Short-term Development 
Regulations

N

In progress
Action EP 
2.4

Environmentally Sensitive Development Controls: As part of the 
City’s update of its development regulations, revise the City’s 
regulations to reduce excessive cut and fill grading and the 
destruction of significant trees, vegetation, and Priority Wildlife 
Habitats (as identified by programs and agencies such as the North 
Carolina Natural Heritage Program and North Carolina Wildlife 
Resources Commission).

DCP, CAO Short-term Development 
Regulations

N

In progress
Action EP 
2.5

Environmental Feature Protection: As part of the update to the 
City’s development regulations, explore incentive mechanisms that 
encourage developers to preserve lakes, ponds, wetlands, and 
other sensitive natural features.

DCP, CAO Short-term Development 
Regulations

N

In progress
Action EP 
3.2

Low Impact Development Ordinance: Develop and adopt an 
incentive-based Low Impact Development (LID) ordinance so that 
rainwater is retained and absorbed on-site as an alternative to 
traditional approaches that include piping, channelization, and 
regional detention.

DCP, CAO Short-term Development 
Regulations

N

In progress
Action EP 
3.3

Permanent Conservation Measures: Develop and implement 
permanent water conservation measures to reduce overall water 
usage by residents, businesses, government, and institutions. 
Charge the City of Raleigh’s Water Conservation Task Force with 
recommending specific measures.

DCP, CAO Short-term Development 
Regulations

N

In progress
Action EP 
3.11

Zoning Amendment for Steep Slopes: Amend the zoning code to 
prohibit the regrading and development of steep
slopes of 15 percent or greater to conserve the natural contours of 
the City and prevent soil erosion.

DCP, CAO Short-term Development 
Regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action EP 
5.3

Planning Incentives and Standards: During the update of the 
City’s development regulations, explore opportunities to develop 
reforestation standards and afforestation incentives.

DCP, CAO Short-term Development 
Regulations

N

In progress
Action ED 
1.2

Mixed-Use Zoning Incentives: Develop and adopt zoning 
mechanisms that reward and/or require mixed-use development, 
mindful of physical and economic feasibility considerations.  Provide 
zoning incentives for residential development in and near targeted 
business districts with mixed-use potential due to pedestrian and/or 
transit accessibility.

DCP, CAO Short-term Development 
regulations

N

In progress
Action ED 
2.6

Neighborhood Commercial Regulations: During the update of the 
City's development regulations, review provisions that prevent 
integration of small commercial establishments within
neighborhoods to allow inclusion of cafes, restaurants, corner stores 
(that do not sell liquor), and other desirable local good and services.

DCP, CAO Short-term Development 
regulations

N

In progress
Action ED 
3.4

Home Based and Cottage Industry Regulation: During the update 
to the City’s development regulations, review regulations on home-
based business to maintain appropriate regulations but
also accommodate the growing trend of low-impact, home-based 
businesses.

DCP, CAO Short-term Development 
Regulations

N

In progress
Action H 
1.2

Zoning for Mixed Income: As part of the update of the City’s
development ordinances, include zoning provisions such as the 
creation of an inclusionary housing program that encourages mixed-
income developments throughout the City.

DCP, CAO Short-term Development 
regulations

N

In progress
Action H 
1.3

Zoning for Housing Diversity: As part of the update of the City’s 
development ordinances, develop zoning provisions for transit-
oriented development that promote housing diversity and affordable 
housing choices for households at 50 percent of AMI or below in the 
immediate area around transit corridors.

DCP, CAO Short-term Development 
regulations

N

In progress
Action H 
2.9

Accessory Unit Standards: During the update of the City’s
development regulations, examine and then expand the number of 
zoning districts where accessory dwelling units are permitted.

DCP, CAO Short-term Development 
regulations

N

In progress
Action H 
2.11

Parking Reductions: Reduce off-street parking requirements
for developments containing affordable housing units, and maximize 
the availability of on-street parking in the vicinity of such 
developments.

DCP, CAO Short-term Development 
regulations

N

In progress
Action H 
3.4

Eliminating Barriers to Supportive Housing: Review zoning 
regulations controlling location of housing serving persons with 
disabilities and rooming houses to eliminate any undue barriers and 
facilitate development of additional units.

DCP, CAO Short-term Development 
regulations

N

In progress
Action H 
3.5

Rooming House and Transitional Housing: Update the 
regulations for the spacing, density, licensing, and upkeep of
rooming houses and transitional housing. 

DCP, CAO Short-term Development 
regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action CS 
2.7

Regulations for Recyclables Storage: Update the site plan 
regulations to include mandatory accommodations for recycling in 
all new public (and private) developments.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
1.6

Using Zoning to Achieve Design Goals: Explore zoning and other 
regulatory techniques to promote excellence in the design of new 
buildings and public spaces. Zoning should include incentives or 
requirements for facade features, window placement, courtyards, 
buffering, and other exterior architectural elements that improve the 
compatibility of structures, including roof structures, with their 
surroundings while promoting high architectural quality.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
2.1

Regulatory Barriers to Mixed Use: Reevaluate the requirements in 
the development code for separation of uses, transitional protective 
yards, and large setbacks to allow alternate means of compliance 
for landscape requirements and encourage connectivity of public 
spaces.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
2.2

Setbacks for Taller Buildings: During the update of the City's 
development regulations, consider additional stepbacks for multi-
story buildings based on the height of the building.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
3.1

Corridor Overlay Districts: Develop Corridor Overlay Districts to 
implement the intended development pattern along Multi-modal, 
Urban and Parkway corridors.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
3.3

Parking Lot Design Standards: Revise zoning regulation 
provisions for parking lot design, including location relative to 
building placement, pervious and impervious surfaces, screening, 
and shade tree coverage. Regulations for parking lot landscaping 
should maximize the potential for tree growth.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
4.1

Open Space Standards: Revise the site plan standards for new 
developments and redevelopment of existing sites to incorporate 
requirements for providing public plazas or publicly-accessible open 
spaces.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
5.2

Retaining Landscaping: Require that new construction or
additions retain existing landscaping and vegetation to the greatest 
extent possible.

DCP, CAO On-going Development 
regulations

N

In progress
Action UD 
7.1

Lighting Standards: Review and revise development regulations 
regarding the design, number, and placement of light fixtures, and 
their co-location with other streetscape elements on single poles 
(i.e. street lighting, pedestrian lighting, and banners).

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
7.2

Zoning Code Review: Re-evaluate provisions of the City’s Zoning 
Code related to overlay districts, development, and sign regulations 
to improve standards related to design.

DCP, CAO Short-term Development 
regulations

N

In progress
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Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action UD 
7.4

Transit Supportive Design Guidelines: Codify relevant design 
guidelines as standards that support transit and other modes of 
travel. Such standards should be applied in the development review 
process in mixed-use centers and along multi-modal transportation 
corridors.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
7.5

Siting of Service Equipment: Develop standards for the location of 
transformers and HVAC equipment and other building-mounted, non-
street utility meters and service equipment. These standards should 
address the relation of such structures to buildings and public 
spaces, as well as suggestions for screening.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
7.6

Sign Ordinance Revisions: Re-evaluate and revise the City’s sign 
ordinance. Signage should be human scale and serve both 
pedestrians and automobiles.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
7.7

PBOD and PD-CU Overlay Revisions: Revise the zoning 
regulations for the Pedestrian Business Overlay District and
the Planned Development Conditional Use Overlay District to make 
the application and amendment process more efficient and less 
onerous.

DCP, CAO Short-term Development 
regulations

N

In progress
Action UD 
7.8

Unity of Development: Revise the Unity of Development 
regulations to allow for more diversity in the styles and materials of 
new construction.

DCP, CAO Short-term Development 
regulations

N

In progress
Action HP 
2.6

Downtown Historic Overlays: Consider designating local historic 
overlay districts in downtown for Fayetteville Street National 
Register district, Depot National Register district, and South Person-
South Blount Streets redevelopment plan area.

DCP, CAO Short-term Development 
regulations

N

In progress
Action HP 
2.7

Applying Zoning Regulations and Planning Tools: Use Historic 
Overlay Districts, Neighborhood Conservation Overlay Districts, and 
other zoning regulations and planning tools in response to 
neighborhood requests for protection and conservation.

DCP, CAO On-going Development 
regulations

N

In progress
Action AC 
2.1

Arts Overlay Zones: Consider amending the City’s Zoning Code to 
create Arts/Entertainment Overlay Districts.

DCP, CAO Short-term Development 
regulations

N
In progress

Action AC 
3.3

Live/Work Regulations: During the update to the City's 
development regulations, incorporate flex/live-work space for artists 
and other creative professionals as appropriate.

DCP, CAO Short-term Development 
regulations

N

In progress
Action DT 
1.1

Downtown Zoning District: As part of the City's update of its
development regulations, amend the zoning ordinance to create a 
new “Downtown” zoning district to regulate mixed-use development 
in the downtown. This general use district would replace the current 
zoning scheme of different base districts plus a downtown overlay, 
and would roughly correspond to the area mapped "Central 
Business District" on the Future Land Use Map. Floor Area Ratio 
(FAR) should be the primary tool for regulating development 
intensity in the Downtown District zone.

DCP, CAO Short-term Development 
regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action DT 
1.9

Density Bonuses for Public Benefits:Review the density bonus 
regulations and refine, if necessary, to ensure that the incentives 
offered foster the desired public benefits.

DCP, CAO Short-term Development 
regulations

N

In progress
Action DT 
1.10

Zoning and High Density Development: During the update of the 
City's development regulations, define ways to manage high-density 
development so that it is sited in appropriate areas and that new 
developments include public realm amenities.

DCP, CAO Short-term Development 
regulations

N

In progress
Action DT 
4.1

Zoning for Downtown Housing: During the update to the City's 
development regulations, review and reduce regulatory impediments 
that inhibit the adaptive use of commercial buildings for housing.

DCP, CAO Short-term Development 
regulations

N

In progress
Action DT 
5.3

Development Regulations for Open Space: During the update to 
the City's development regulations, identify ways to provide visible 
open space within new residential, non-residential, and mixed-use 
developments. Include methods to incentivize the provision of 
publicly-accessible open space, such as a restructuring of the 
density bonus system.

DCP, CAO Short-term Development 
regulations

N

In progress
Action DT 
7.1

Managing High-Rise Impacts: During the update of the City's 
development regulations, consider ways to address the impacts of 
new buildings, especially towers, on adjacent public and private 
property related to the height/width ratio of streets, wind and 
shadow, privacy, setbacks, stepbacks, and adequate spacing of 
towers. Determine the allowed degree of shade cast from buildings 
on major public spaces such as Moore and Nash squares.

DCP, CAO Short-term Development 
regulations

N

In progress
Action DT 
7.6

Regulations for Building Crowns: During the update to the City's 
development regulations, investigate changes to the regulations that 
address crown features for tall buildings and buildings on prominent 
sites that have high visibility from key gateways.

DCP, CAO Short-term Development 
regulations

N

In progress
Action IM 
1.1 

Revision of Development Regulations: Undertake a 
comprehensive revision to the City’s development regulations 
following the adoption of the Comprehensive Plan.

DCP, CAO Short-term Development 
regulations

N

In progress
Action IM 
1.2 

Annual Review of Development Regulations: Annually review 
and update the City’s regulations to account for any adopted 
Comprehensive Plan amendments, emerging issues, and market or 
real estate trends.

DCP, CAO Short-term Development 
regulations

N

In progress
Action EP 
5.1

Tree and Landscape Ordinance Amendments: Amend existing 
regulations as needed to ensure that the urban forest is conserved 
during the development process, with priority given to preserving the 
most ecologically beneficial trees or grouping of trees. Review the 
criteria for allowing alternates to improve the effectiveness of the 
ordinance. Evaluate the
appropriateness of locating primary tree save areas along the 
frontage of the property.

DCP, CAO, P&R Short-term Development 
Regulations

N

In progress
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Capital 
Funds 
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Action PR 
4.3

Open Space in New Development: As part of the update to the 
City's development regulations, require the private sector to provide 
usable, publicly-accessible open spaces and paths in new 
developments, and ensure that they are connected to the public 
sidewalks and/or the greenway system.

DCP, CAO, P&R Short-term Development 
regulations

N

In progress
Action PR 
4.5

Performance Standards for Recreation Facilities: Revise the 
private development process to include performance standards and 
incentives for integrating public recreation facilities, such as
neighborhood and community center buildings, into development 
site plans.

DCP, CAO, P&R Short-term Development 
regulations

N

In progress
Action PR 
5.2

Code Requirements for Accessible Open Space: Ensure public 
access to open space in projects with public financial partnerships, 
such as downtown parking garages, plazas, and squares.

DCP, CAO, P&R Short-term Development 
regulations

N

In progress
Action PU 
3.4

Drought Tolerant Landscaping: Adopt landscaping ordinances 
that mandate or incentivize the use of drought-resistant plant 
species to minimize the need for irrigation.

DCP, CAO, P&R Short-term Development 
regulations

N

In progress
Action T 
5.2

Updating Sidewalk Standards: Update sidewalk standards and 
requirements after the completion of the Public Realm Study.

DCP, CAO, PW Short-term Development 
Regulations

N

In progress
Action T 
5.3

Sidewalk Requirements: Revise the City's Streets, Sidewalks, and 
Driveways Access Handbook to require sidewalks on both sides of 
the street for most contexts.

DCP, CAO, PW Short-term Development 
regulations

N

In progress
Action T 
5.8

Pedestrian and Bicycle Facilities in Development 
Regulations:Update the City’s development regulations to require 
pedestrian and bicycle facilities – including bike racks, bike trails, 
and signed crosswalks – within mixed-use centers, future transit 
station areas, employment centers, office buildings, multi-family 
developments, and public parks. Revise subdivision regulations to 
require developers to provide, and homeowners associations to 
maintain, pedestrian and bicycle facilities to accepted standards of 
design, construction, and maintenance within all new developments. 
(Refer to the 2008 City of Raleigh Bicycle Transportation Plan and 
Right-Sizing Citywide Off-Street Parking Standards study for more 
detailed parking policy statements on all developments.)

DCP, CAO, PW Short-term Development 
Regulations

N

In progress
Action T 
6.2

Shopping Center Park and Ride: Require shopping centers on 
existing or planned transit routes that provide 400 or more parking 
spaces to designate at least 5 percent of the required spaces as 
“Park and Ride” spaces. In addition, amend the parking design 
standards in the Streets, Sidewalks, and Driveway Access 
Handbook to encourage these spaces to be contiguous and located 
near the transit facility. See also B.5 'Public Transportation'.

DCP, CAO, PW Short-term Development 
Regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action DT 
2.5

Downtown Street Design Standards: Develop downtown- specific 
design standards for street, sidewalk, and bicycle networks for 
incorporation into the Streets, Sidewalks, and Driveways Access 
Handbook (SSDAH). Specifically, conduct a study to define, 
designate and develop street sections and design standards for 
inclusion in the SSDAH for key types of streets within downtown.

DCP, CAO, PW Short-term Development 
regulations

N

In progress
Action DT 
2.19

Downtown Loading and Service Regulations: During the update 
of the City's development regulations, review the sufficiency of 
regulations in the Zoning Code for off-street loading and service 
areas downtown.

DCP, CAO, PW Short-term Development 
regulations

N

In progress
Action LU 
7.3

Promoting Commercial Reinvestment: Identify incentives and 
other economic development tools to promote reinvestment in 
underperforming commercial corridors.

DCP, CD On-going Study/ plan N

In progress
Action ED 
5.2

Target Economic Development Plans: Facilitate economic 
development plans and projects for targeted areas that have
not participated in the City’s economic expansion. For more 
information about areas targeted for economic development, see 
Text box: Areas of Intervention: A Geographic Focus for Economic 
Development.

DCP, CD On-going Coordination/ 
outreach

N

In progress
Action ED 
6.3

Cultural Resource Preservation:  Provide development or financial 
incentives for preservation of cultural resources.

DCP, CMO Short-term Development 
regulations

N
In progress

Action RC  
3.2

Research Triangle Regional Partnership: Support the work of the 
Research Triangle Regional Partnership and similar groups in 
maintaining continued regional competitiveness.

DCP, CMO On-going Coordination/ 
outreach

N

In progress
Action PU 
2.5

Merger Town Development Policies Regarding Utilities:  Work 
with towns with which Raleigh has merger agreements to ensure 
that development-related policies are followed.

DCP, CORPUD On-going Coordination/ 
outreach

N

In progress
Action HP 
3.3

Housing Code and Preservation Coordination: Coordinate the 
Inspections Department’s minimum housing code enforcement 
activities with the City Planning Department’s preservation staff in 
identifying and determining public hazards that involve historic 
resources and encouraging the owner to abate the violation through 
repair, not demolition.

DCP, INSP On-going Coordination/ 
outreach

N

In progress
Action PR 
2.5

Zoning Incentives for Recreation: Explore zoning incentives for 
developers and land owners to increase recreational amenities and 
tie-ins to municipal recreational projects on their property or as part 
of new developments.

DCP, P&R Short-term Development 
regulations

N

In progress
Action DT 
7.2

Downtown Planting Standards: Develop tree planting standards 
addressing tree selection, placement, and spacing for all downtown 
streets.

DCP, P&R Short-term Development 
regulations

N

In progress
Action UD 
6.2

Street Tree Provisions: Update design standards and zoning 
regulation provisions to incorporate appropriate requirements for the 
selection, placement, and spacing of street trees.

DCP, P&R, CAO Short-term Development 
regulations

N

In progress
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action T 
3.1

Designation of Complete Streets: Develop a framework for 
designating roadways under a Complete Streets classification. 
Create a hierarchy that accommodates multiple modes of travel 
serving pedestrians, bicyclists, transit vehicles and users, and 
motorists of all ages and abilities.

DCP, PW Short-term Program/ organization N

In progress
Action T 
3.3

Street, Sidewalk and Driveway Access Handbook: Update the 
Streets, Sidewalks, and Driveway Access Handbook to better 
address all modes of travel. Examples include provisions for 
bicycles in the road bed cross-section; requiring sidewalks on both 
sides of a greater number of streets; and addressing how different 
transit modes might be accommodated within the right-of-way.

DCP, PW Short-term Development 
Regulations

N

In progress
Action UD 
7.3

Street, Sidewalk, and Driveway Handbook Revision: Revise the 
Streets, Sidewalks, and Driveway Access Handbook to:

Revise the sidewalk widths for different uses and contexts; Include 
pedestrian oriented design standards including maximum distance 
between crosswalks and high-visibility markings at intersections; 
Differentiate between various designations of streets as defined on 
the Growth Framework Map; Differentiate between corridors that are 
programmed to be transit-intensive; and Revise street cross 
sections to enhance the distance between the curb and sidewalk to 
allow street tree planting.

DCP, PW Short-term Development 
regulations

N

In progress
Action RC 
1.3

Sales Tax Feasibility Study: Consult with other regions including 
the Charlotte region to determine if and how implementation of a 
regional sales tax to fund transit might be applicable in Raleigh.

DCP, PW Short-term Coordination/ 
outreach

N

In progress
Action RC 
2.2

Regional Growth Management Initiatives: Participate in regional 
initiatives to manage growth, conserve land, and increase regional 
mobility, such as the TJCOG’s Development and Infrastructure 
Partnership and the Wake County Growth Issues Task Force.

DCP, PW On-going Coordination/ 
outreach

N

In progress
Action RC 
4.3

Partnerships with Design and Construction Staff:  Establish new 
and maintain current partnerships with WCPSS Facilities Design 
and Construction staff.

DCP, PW Short-term Coordination/ 
outreach

N

In progress
Action DT 
2.12

Downtown Fixed Rail Transit Study: Conduct a study that will 
determine the appropriate course of action for fixed-rail 
transportation service in and around downtown, including the 
identification of future streetcar corridors. Determine how to connect 
the system to the new Multi-modal Transportation Center.

DCP, PW Short-term Study/ plan N

In progress
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Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action DT 
7.8

Wayfinding System Development: Fund and develop a wayfinding 
system for downtown, working with other public agencies and 
private entities to identify points of interest. Explore the use of new 
technology solutions that provide information to visitors.

DCP, PW Short-term Study/ plan Y

In progress
Action AP-
BC-2

CORE Transit Loop Coordination: Coordinate with Triangle J 
COG and CORE municipality/county representatives on the regional 
transit system design identified in the CORE Report.

DCP, PW On-going Coordination/ 
outreach

N

In progress
Action AP-
DWG-7

Railroad Wye Rail Yard: Evaluate alternative locations for the 
existing rail yard and develop strategies to improve the visual quality 
of the Railroad Wye.

DCP, PW Short-term Study/ plan N

In progress
Action AP-
KC-5

New Bern Corridor Plan: Begin corridor planning process for New 
Bern Avenue from downtown to the I-440 Beltline.

DCP, PW Short-term Study/ plan N
In progress

Action DT 
1.11

Regulation of Drive-Through Uses: Amend the Zoning Code to 
prohibit drive-throughs in downtown and pedestrian-oriented 
business districts.

DCP, CAO Short-term Development 
regulations

N

In progress

Action H 
2.16

Housing Program Capacity: Determine and implement the
appropriate level of staffing to implement the Comprehensive Plan’s 
housing policies and actions.

CD, PERS Long term Systems/ support N Not started

Action EP 
7.4

Environmentally-Friendly Product Use: Work with regional 
agencies to explore options for assuring the use of compostable 
plastic, recyclable paper, and/or re-usable checkout bags by stores 
throughout the region, as well as a reduction in the use of 
polystyrene foam (styrofoam) food service containers,
including those in the City of Raleigh (similar ordinances in other 
cities apply to grocery stores with gross annual sales exceeding two 
million dollars, and pharmacies with five or more City locations; 
penalties apply for organizations in violation).

SWS Short-term Study/ plan N Not started

Action CS 
3.1

CPTED Development Plan Review: Include components of the 
Crime Prevention through Environmental Design (CPTED) program 
in the Development Plan review process.

RPD, DS Short-term Systems/ support N Not started

Action CS 
3.6

Police Training Center: Complete construction of a Police
Training Center on City-owned land at Battle Bridge Road adjacent 
to the current Police Range facility.

RPD, PW Short-term Systems/ support N Not started

Action DT 
2.4

No Right on Red: Consider prohibiting right turns on red in 
downtown to improve pedestrian safety and mobility. DPW, PW Short-term Study/ plan N Not started

Action T 
2.8

Transportation Funding Strategy: Develop a funding strategy for 
all maintenance and new construction transportation projects, 
including public/private partnerships for construction of strategic 
transportation facilities. The strategy should reflect a multi-modal 
approach to transportation issues.

OTP, BMS, DOF On-going Financial Y Not started
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action RC 
7.4

Regional Stormwater Management Plan:Continue to support the 
regional stormwater management plan now under development 
through a collaborative effort by the City, the State, and the property 
owners in the Northeast Regional Center.

PW On-going Systems/ support N Not started

Action AP-
AW-2

Kent Road Parking: Consider prohibiting parking on the southwest 
corner of Kent Raod from the intersection at Garland to the south 
end of the bus stop.

PW Short-term Study/ plan N Not started

Action AP-
AW-3

Avent West Stop Signs: Consider creating all-way stops at the 
following intersectinos where there are safety concerns and when in 
agreement with the City's traffic calming measures: Octavia Street 
and Merrie Road; Pineview Drive and Swift Drive' and Lorimer Road 
and Woolinks Drive.

PW Short-term Study/ plan N Not started

Action AP-
AW-4

Avent Ferry Crosswalk: Create a crosswalk across from the Avent 
West neighborhood to the Raleigh Greenway system. PW Short-term Systems/ support Y Not started

Action AP-
AW-8

Lake Dam Road Crosswalk: Create a crosswalk at the footbridge 
on Lake Dam Road near Avent Ferry Road. PW Short-term Systems/ support Y Not started

Action AP-
CP-5

College Place Parking Study: Additional on-street parking areas 
should be evaluated on College Place from East Park Drive to St. 
Mary's Street.

PW Short-term Study/ plan N Not started

Action AP-
WO-4

Wade-Oberlin Intersection Studies: Two troublesome 
intersections should be studeied for traffic congestion mitigation.  
One is the confluence of Sutton, Smallwood, Bellwood and Daniels 
Streets, wich has stop signs in close proximity to one another. The 
second is a localized congestion problem on Oberlin Road at the 
YWCA and Mayview Road.

PW Short-term Study/ plan N Not started

Action AP-
DWG-10

Boylan Avenue Pedestrian Connection: Explore the feasibility of a 
pedestrian connection from Boylan Avenue through the Multi-Modal 
Transit Center to S. West Street.

OTP Short-term Study/ plan N Not started

Action UD 
1.5

New Bern Planting Guidelines:Use tree types and planting 
locations on New Bern Avenue that avoid obscuring the view of the 
Capitol.

PW, P&R On-going Systems/ support N Not started

Action H 
4.2

Fair Housing Ordinance Review: Make any changes needed in the 
City’s Fair Housing Ordinance to become substantially equivalent 
with the federal Fair Housing Act as amended and actively pursue 
enforcement.

CD, CAO Short-term Development 
regulations N Not started

Action PR 
3.4

Stream Buffer Acquisition:Accelerate greenway acquisition to 
incorporate at least 100-foot wide vegetative buffers or the entire 
100-year floodplain, whichever is greater, along designated streams. 
See also C.4 ‘Flood Reduction and Preparedness’ in Element C: 
‘Environmental Protection’.

P&R, PW On-going Systems/ support Y Not started

Action ED 
5.1

Certification of Industrial Sites: Assist owners in preparing and 
certifying their industrially-zoned sites to become more competitive 
(a certified site has water, sewer, and roadway access and has 
undergone a Phase 1 environmental assessment).

DCP On-going Coordination/ 
outreach

N
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Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action ED 
8.6

Economic Development Website: Create an economic 
development-focused web page hosted by the City. This page would 
consolidate data analysis and reports, economic development plans 
and studies, links to internal and external economic development 
resources, and other relevant information.

DCP Short-term Program/ organization N

Not started
Action UD 
1.3

US-401 Corridor: Preserve and protect the visual resources 
associated with the historic, residential, and rural atmosphere of the 
U.S. 401 corridor.

DCP On-going Systems/ support N

Not started
Action HP 
1.2

Evaluation of Archaeological Significance: Research other 
municipal archaeology programs and consider incorporating 
archaeological considerations in development plan review to ensure 
that archaeological significance is evaluated.

DCP Short-term Study/ plan N

Not started
Action HP 
3.1

Parking Reduction for Adaptive Use: Initiate a City Code text 
change to reduce parking requirements for adaptive use projects to 
minimize site development impacts for historic sites and 
neighborhoods.

DCP On-going Systems/ support N

Not started
Action RC 
4.7

School Site Location Working Group: Establish an inter 
jurisdictional site location working group to identify available 
property for future school locations.

DCP Short-term Coordination/ 
outreach

N

Not started
Action DT 
1.3

Downtown Plan: Develop a physical master plan that provides a 
vision for downtown’s development.

DCP Short-term Study/ plan N
Not started

Action DT 
3.2

Façade Improvement Incentives: Incentivize improvements to 
building and storefront facades.

DCP Short-term Development 
regulations

N
Not started

Action DT 
4.2

Promoting Downtown as a Neighborhood:  Work with the 
Downtown Raleigh Alliance to promote downtown as a residential 
neighborhood for singles, couples, and families.

DCP Short-term Coordination/ 
outreach

N

Not started
Action LU 
2.6

Targeting Development Incentives: Target incentives for 
designated redevelopment areas and areas for public intervention to 
encourage new mixed-use center development, multi-family 
residential, and office uses. (Refer to Element D: ‘Economic 
Development’ for recommended redevelopment and intervention 
areas.)

DCP, CAO Short-term Development 
regulations

N

Not started
Action LU 
8.3

Acquisition of Vacant Lots: Identify smaller vacant lots within 
developed areas for potential acquisition for public open space.

DCP, CAO Short-term Program/ organization N
Not started

Action EP 
4.4

Floodplain Regulations: Update City development regulations
to prohibit fill and direct development away from the 100-year 
floodplain, and to ensure that any development and redevelopment 
in floodplain and flood fringe does not increase or decrease natural 
runoff and does not impede or direct natural water flow to adjacent 
properties.

DCP, CAO Short-term Development 
Regulations

N

Not started
Action H 
2.7

Fast-Tracking Affordable Units: Provide an expedited or fast-
tracking development review process for housing developments that 
include at least 10 percent affordable units or 20 percent workforce 
units.

DCP, CAO Short-term Development 
regulations

N

Not started
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Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action H 
2.8

Review of Potential Barriers: Review existing regulations and
development processes (including the city's Scattered Site Policy) to 
determine what modifications could remove barriers and provide 
incentives for affordable housing production.

DCP, CAO Short-term Development 
regulations

N

Not started
Action H 
4.5

Focus on the Housing Needs of the Physically Challenged: 
Include an enhanced focus on the housing needs of the physically 
challenged in the City’s revised development regulations; in 
particular ensure that housing accessible to
residents with physical challenges is included along transit corridors 
and near transit stations.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AC 
2.2

Cultural Enterprise Zones: Designate Cultural Enterprise Zones to 
provide tax incentives and subsidies that attract cultural 
organizations and private investors to culturally viable areas of the 
City.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AC 
2.4

Moore Square, Glenwood and Warehouse Arts Districts: Work 
with arts groups and artists active in the following areas to formalize 
and designate the following as Arts and Entertainment Districts: 
Moore Square Arts District; Glenwood Avenue Arts District; 
Warehouse Arts District. 

DCP, CAO Short-term Development 
regulations

N

Not started
Action RC 
2.4

Rural Development Guidelines: Prepare rural development 
guidelines for the Long-Range USA with collaboration between the 
City, Wake County, adjacent municipalities, and affected residents 
and property owners.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
CP-2

Cameron Park Neighborhood Conservation Overlay District: 
The City code sections involving the Neighborhood Conservation 
Overlay District zoning should be amended for lots less than one 
half acre in area to permit an increase in maximum lot coverage in 
Transitiona Area A (along Hillsborough Street) to allow structures to 
occupy up to seventy-five percent (75%) of the lot if the structures 
are a mixture of office and residential uses, are no taller than 40 feet 
in height (within 75 feet of the Core Area noted on map), and 
provide a 20 foot front yard setback.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
CP-3

Cameron Park Mixed Use Zoning: Request changes to the City 
zoning code to allow mixed-use structures in Transition Area A 
(along Hillsborough Street); for instance, ground floor offices with 
dwellings on upper floors.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
DWG-1

Downtown Overlay District: Extend the Downtown Overlay District 
south to DuPont Circle and Mountford Street and west to the Boylan 
Heights Historic District, and support specific rezoning 
recommendations to facilitate and support the desired land uses 
and redevelopment objective. See Map AP-DWG 2 for this and 
other zoning actions.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
DWG-2

Industrial-2 Rezoning: Rezone much of the existing Industrial-2 (I-
2) classification to Business (B) classification as noted on the plan 
zoning map.

DCP, CAO Short-term Development 
regulations

N
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Capital 
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Action AP-
DWG-3

South Saunders Rezoning: Rezone properties along W. Lenoir 
and S. Saunders to Residential Business to support the 
recommended Residential/Office/Retail mix of uses.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
KC-1

King Charles Rezoning: Rezone the properties in the central and 
north sections from R-10 to Special R-6 to make the zoning more 
compatible with actual development. 

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
OER-1

Olde East Raleigh NCOD: Consider a Neighborhood Conservation 
Overlay District to encourage infill residential development in the 
central sections of East Raleigh that would retain the historic 
architectural character of the neighborhood.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
OER-4

Olde East Raleigh Rezoning: Rezone property in Olde East 
Raleigh to achieve the land uses as outlined in this Plan. Until such 
time as the property is rezoned to the recommended land
use, the existing zoning shall prevail.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
SC-4

South Park Zoning Amendment: Amend the zoning map to reflect 
the land use recommendations and policies of the South Park Area 
Plan.

DCP, CAO Short-term Development 
regulations

N

Not started
Action AP-
WC-2

Wake Crossroads Zoning: Adopt Zoning Code standards that will 
support the recommended Wake Crossroads neighborhood center 
development pattern, especially in relation to building setbacks, mix 
of uses, and parking requirements.

DCP, CAO Short-term Development 
regulations

N

Not started
Action DT 
4.3

Tools and Regulations for Affordable Housing: Develop and 
implement financial and development tools and regulations (e.g. 
increased density bonuses) that will incentivize the inclusion of 
affordable housing in and around downtown.

DCP, CAO, CD Short-term Development 
regulations

N

Not started
Action PU 
2.1

Update of Municipal Code: Update Part 8, Chapter 2, Article B of 
the City’s municipal code governing utility extensions as needed for 
consistency with the utility extension policies of this Plan and 
innovations such as re-use water.

DCP, CAO, CORPUD Short-term Development 
regulations

N

Not started
Action PU 
2.3

Reuse Pipe Ordinance: Prepare ordinance text regarding the 
provision of re-use pipes for irrigation in subdivisions or other 
allowable uses of reclaimed water.

DCP, CAO, CORPUD Short-term Development 
regulations

N

Not started
Action PU 
3.2

Water Saving Devices: Change appropriate regulations to mandate 
water-saving devices in new construction.

DCP, CAO, CORPUD Short-term Development 
regulations

N
Not started

Action EP 
7.6

Demolition Debris: Require a waste diversion statement to
be submitted at the time of application for a demolition permit; the 
statement should include a list of material types and volumes 
anticipated from the demolition and the market or destination for 
those materials. Consider requiring the same for construction 
permits.

DCP, CAO, INSP Short-term Development 
regulations

N

Not started
Action ED 
1.4

Retail Property Code Enforcement: Actively enforce City codes to 
assure that commercial centers contain well-maintained buildings, 
parking facilities, signage, lighting, landscaping, and pedestrian 
amenities.

DCP, CAO, INSP Short-term Development 
regulations

N

Not started
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Action HP 
2.11

Assessing Impacts to Historic Resources: Revise the review 
standards for rezoning petitions, subdivisions, and site plan
applications to require that submittals provide an analysis of 
potential impacts on local or National Register-listed historic 
resources. Where adverse impacts are identified, require proposals 
to minimize and mitigate such impacts.

DCP, CAO, INSP Short-term Development 
regulations

N

Not started
Action HP 
3.6

Demolition Permit Conditions: Institute permit mechanisms based 
upon specific criteria and findings so that demolition permits for 
National Register designated property or Raleigh
designated historic resources approved for removal are only issued 
at the time of submittal for new construction building permits.

DCP, CAO, INSP Short-term Development 
regulations

N

Not started
Action T 
5.10

Pedestrian Crossing Standards: Establish standards for maximum 
distances between pedestrian crossings that are also associated 
with roadway classification to enhance walking and transit use.

DCP, CAO, PW Short-term Development 
Regulations

N

Not started
Action ED 
2.1

Selecting Revitalization Focus Areas: Prioritize three to five 
revitalization areas within the City’s urban centers, corridors, or 
neighborhoods for near-term focus of City redevelopment efforts, 
maintaining those priorities until the areas reach the “tipping point” 
at which the private sector is likely to take the investment lead. 
Within those areas focus resources on successive sub-areas of 
three to four blocks. Selection of target
revitalization areas should be driven by objective criteria that 
measure need and potential. See also Map ED-1: Target Areas
for Economic Development,

DCP, CD Short-term Program/ organization N

Not started
Action AC 
5.1

South Park and Olde East Cultural District: Implement the 
planned Cultural Districts for South Park and Olde East Raleigh.

DCP, CD Short-term Systems/ support N

Not started
Action AP-
WO-3

Oberlin Road Historic Program:  Develop a cultural/historic 
program to celebrate and prominently display Oberlin Road’s 
history, especially its significance in the African-American 
community.

DCP, CD Short-term Coordination/ 
outreach

N

Not started
Action H 
1.4

Consistency Between Plans: Review RHA annual action plans to 
ensure consistency with Raleigh’s Consolidated Plan, neighborhood 
plans, and Raleigh’s Redevelopment Area Plans.

DCP, CD, RHA On-going Coordination/ 
outreach

N

Not started
Action H 
1.5

City and RHA Meetings: Institute regular meetings between City 
departments and the RHA to review on-going or future construction / 
redevelopment projects.

DCP, CD, RHA On-going Coordination/ 
outreach

N

Not started
Action ED 
3.2

Entrepreneurial Education: Work with North Carolina State 
University and other institutions of higher education to offer practical 
entrepreneurial education for students in business, engineering, 
science, and other majors.

DCP, CMO On-going Coordination/ 
outreach

N

Not started
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Action ED 
4.1

Education and Emerging Sectors: Work with the business 
community, the Wake County Public School System, and higher 
education institutions to assure that students are receiving training 
for jobs in emerging sectors.

DCP, CMO On-going Coordination/ 
outreach

N

Not started
Action AC 
2.3

Arts in RFPs: Include an arts component in development Requests 
for Proposals for City-owned sites, especially Sites 2 and 3 at the 
intersection of Fayetteville and South streets in downtown.

DCP, CMO Short-term Development 
regulations

N

Not started
Action RC  
3.1

Job Retraining Programs: Work with Wake County and local
universities to provide job training and education for those who need 
to re-train for new industry jobs.

DCP, CMO On-going Coordination/ 
outreach

N

Not started
Action ED 
1.3

Shopping Center Revitalization Incentives: Offer incentives in 
targeted areas to owners of aging shopping centers with 
consistently high vacancy rates or visible deteriorating physical 
conditions where the market indicates potential for effective 
revitalization.

DCP, CMO, CD On-going Financial N

Not started
Action PU 
6.3

Coordination with Utility: Convene regular meetings with utility
companies to compare growth projections and to discuss other long-
range planning issues.

DCP, CORPUD, PW On-going Coordination/ 
outreach

N

Not started
Action RC 
4.2

Financing of School Construction: Explore possible alternatives 
to the property tax to fund the capital costs of school construction 
and new infrastructure.

DCP, DOG Short-term Study/ plan N

Not started
Action HP 
3.7

Demolition Denial Criteria: Explore feasibility of seeking local state 
enabling legislation modeled after New Bern, NC to allow demolition 
to be denied based on meeting specific criteria.

DCP, INSP Short-term Study/ plan N

Not started
Action HP 
2.3

Historic Resource GIS Data: Use GIS to map current and future 
historic architectural survey information and to identify areas of 
cohesive character. Apply preservation planning tools in these 
areas.

DCP, IT On-going Systems/ support N

Not started
Action RC 
6.7

Wildlife Habitats: Coordinate wildlife habitat conservation,
restoration, and management with Wake County municipalities, the 
North Carolina Wildlife Resources Commission, Wake Nature 
Preserves Partnership, and other relevant stakeholders.

DCP, P&R On-going Coordination/ 
outreach

N

Not started
Action DT 
5.5

Halifax Mall: Investigate adapting Halifax Mall into a recreational 
resource. Encourage the State to allow recreational uses at 
appropriate times.

DCP, P&R Short-term Study/ plan N

Not started
Action UD 
1.2

Falls of Neuse Corridor: Maintain and protect the character of
the Falls of Neuse corridor adjacent to the Falls Lake watershed 
north of Durant Road by preserving the extensive roadside 
vegetation, the Falls Lake dam, and Falls Community.

DCP, PW On-going Systems/ support N

Not started
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Number Action

Lead City of Raleigh 
Agency (Overall 
Lead agency may be 
outside of Raleigh 
City Government)

Time Frame Action Type

Capital 
Funds 
Needed 
(Y/N)

Status as of 
December 2011

Action AP-
OER-2

Olde East Raleigh Capital Improvements: As Capital 
Improvement Program (CIP) dollars become available residents of 
Olde East Raleigh should work with the city to coordinate 
streetscape and other improvements to create a quality 
neighborhood image, and to develop and place decorative signage 
as neighborhood identifiers to celebrate the history and culture of 
the community.

DCP, PW On-going Coordination/ 
outreach

Y

Not started
Action HP 
1.3

Cultural Tourism Marketing: Collaborate with the Greater Raleigh 
Convention and Visitors Bureau, the Greater Raleigh Chamber of 
Commerce, Downtown Raleigh Alliance, owners of
heritage sites, and other stakeholders in Wake and surrounding 
counties to develop cohesive historic identity themes, marketing 
products, and leisure experiences for residents and visitors.

DCP, RCCC On-going Coordination/ 
outreach

N

Not started
Action CS 
4.1

Measuring Level of Service: Develop a mechanism to identify 
levels of service to determine the capacity of police, fire protection, 
and emergency services to meet community needs.

DCP, RFD, RPD Short-term Program/ organization N

Not started
Action CS 
1.1

Land Demand Projections: Develop and maintain 20-year
projections for the land needs for each
City department.

DCP, various On-going Study/ plan N

Not started
Action ED 
8.7

Prioritization Methodology: Develop a prioritization methodology 
to evaluate opportunity areas and to determine how redevelopment 
investments would best be made.

DCP, CD Short-term Program/ organization N

Not started
Action ED 
8.4

Economic Development Communication: Convene regular 
meetings of economic development stakeholders within City 
departments, economic development organizations, partner 
organizations, and the private sector to coordinate and focus their 
economic development activities.

DCP, CMO Short-term Coordination/ 
outreach

N

Not started
Action ED 
8.5

Reinvestment Partnerships: Partner with health care centers, 
universities, and colleges in cooperative redevelopment/ 
reinvestment programs and ventures, focusing first on identified
revitalization and redevelopment areas adjacent to these 
institutional uses.

DCP, CMO On-going Coordination/ 
outreach

N

Not started
Action HP 
5.4

Preserve America Grants: Apply for federal Preserve America 
Community grants for heritage tourism projects.

DCP Mid-Term Financial N
Not started, 
recommend changing 
to mid-term
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